
 
 CAUTION TO BIDDERS 
 
All information required by the terms of the Solicitation must be furnished.  MISTAKES OR OMISSIONS CAN BE COSTLY.  
Important items for you to check are included in but not limited to those listed below.  This checklist is furnished only to assist you in 
submitting a proper bid.  Check as you read. 
 
[  ]  Are you registered in the Central Contractor Database?  See DFARS Clause 252.204-7004 “Required Central Contractor 
Registration” in Section I of this solicitation? 
 

[  ]  Are in compliance with the VETS-100 reporting requirement?  See FAR 52. 52.222-37 “Employment Reports on Special Disabled 
Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans in Section” in Section I of this solicitation? 

 
[  ]  Have you acknowledged all amendments?  Have you submitted your bid on the latest amended bid schedule? 
 
[  ]  Have you completed the "Representations and Certifications" {Section K} portion of the Solicitation?  Is your Contractor 
Establishment Code listed on the Standard Form 33? 
 
[  ]  Is your bid properly signed by an officer of your company? 
 
[  ]  If a bid guarantee is required, is it included with your bid and is it in the proper amount? {Usually 20 percent of the total bid price, 
including any options or additives.}  If your bid guarantee is in the form of a bid bond, is the bond properly signed by both the bidder 
and surety (BONDING DOCUMENTS SHOULD BEAR AN ORIGINAL SIGNATURE AN OFFICER OF THE SURETY) and are 
all required seals affixed?   A bid guarantee is required when your bid exceeds $100,000.00.   A late bid guarantee is treated the same 
as a late bid. 
 
[  ]  Is the name in which you submitted the bid the same on your bid as on the bid bond? 
 
[  ]  If required, have you entered a unit price for each bid item?  {The solicitation will specifically state when this is necessary.} 
 
[  ]  The Government may reject a bid as nonresponsive if it is materially and mathematically unbalanced as to price for any bid item 
or combination of  items.  A bid is unbalanced when it is based on prices significantly less than cost for some work and prices which 
are significantly overstated for other work. 
 
[  ]  Are decimals in unit prices in the proper places?  Are your figures legible? 
 
[  ]  Are the extensions of your unit prices, and your total bid price correct? 
 
[  ]  Are all erasures or corrections initialed by the person signing the bid? 
 
[  ]  Have you restricted your bid by altering the provisions of the solicitation? 
 
[  ]  If you are a large business and your bid is greater than  $500,000 for service or $1,000,000.00 for construction have you included 
your Sub-Contracting Plan in your bid package? (NOTE:  PLEASE REFER TO SUBCONTRACTING PLAN IN SOLICITATION 
FOR GOALS). 
 
[  ]  Is the envelope containing your bid properly identified that it is a sealed bid and does it contain the correct solicitation number and 
bid opening time? 
 
[  ]  Will your bid arrive on time?  See paragraph entitled "Late Submissions, Modifications, and Withdrawals of Bids" in the 
Instructions to Bidders {Section L} of the solicitation. 
 
February 27, 2003 
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Design, Construct, Test and Deliver twenty Pipeline Pontoons for the Corps of Engineers, St. Louis District, to 
support and carry the Dredge POTTER’s discharge pipe during operation and transport along the Mississippi River. 
 In addition, up to three option line items may be awarded for up to five Pipeline Pontoons for the St. Louis District. 
 
 
 ITEM         UNIT   TOTAL 
NUMBER  ITEM 

 
 QTY.

 
  UNIT  PRICE   PRICE 

 0001  PIPELINE PONTOONS (St. Louis District)     20   VESSEL  XXXX XXXXXXX
           

 0001AA 
 

 PLANNING  (The submittals required for “Planning” 
are listed in contract clause H02.).  This item is 
initiated by a Notice To Proceed (NTP) issued by the 
Contracting Officer. 

  1   JOB  XXXX $________ 

           
 0001AB  ENGINEERING AND SCHEDULING  (The 

submittals required for “Engineering and Scheduling 
are listed in contract Clause H02.).  This item is 
initiated only by a Notice To Proceed issued by the 
Contracting Officer.  The Contractor may not start 
this item until he receives a Notice To Proceed for 
this item. 
 

  1   JOB  XXXX $________ 

           
 0001AC  CONSTRUCT, TEST AND DELIVER pipeline 

pontoons (The submittals for “Construct, Test and 
Deliver” are listed in contract Clause H02.).  This 
item is initiated only by a Notice To Proceed issued 
by the Contracting Officer.  The Contractor may not 
start this item until he receives a Notice To Proceed 
for this item. 

  20   JOB  XXXX $________ 

           

  TOTAL ITEM 0001   20   VESSEL  XXXX $________ 
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 ITEM         UNIT   TOTAL 
NUMBER  ITEM 

 
 QTY.

 
  UNIT  PRICE   PRICE 

 0002  PIPELINE PONTOONS (OPTION, St. Louis 
District) 

  2   VESSEL  XXXX XXXXXXX

           

           
 0002AC  CONSTRUCT, TEST AND DELIVER  pipeline 

pontoons (The submittals for “Construct, Test and 
Deliver” are listed in contract Clause H02.).  This 
item is initiated only by a Notice To Proceed issued 
by the Contracting Officer.  The Contractor may not 
start this item until he receives a Notice To Proceed 
for this item. 

  2   JOB  XXXX $________ 

           

  TOTAL ITEM 0002 (OPTION)   2   VESSEL  XXXX $________ 
           
 
 If the Government exercises the optional line item (0002), the option will be exercised within 60 days from 
the award of the contract. 
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 ITEM         UNIT   TOTAL 
NUMBER  ITEM 

 
 QTY.

 
  UNIT  PRICE   PRICE 

 0003  PIPELINE PONTOONS (OPTION, St. Louis 
District) 

  2   VESSEL  XXXX XXXXXXX

           

           
 0003AC  CONSTRUCT, TEST AND DELIVER pipeline 

pontoons (The submittals for “Construct, Test and 
Deliver” are listed in contract Clause H02.).  This 
item is initiated only by a Notice To Proceed issued 
by the Contracting Officer.  The Contractor may not 
start this item until he receives a Notice To Proceed 
for this item. 

  2   JOB  XXXX $________ 

           

  TOTAL ITEM 0003 (OPTION)   2   VESSEL  XXXX $________ 
           
 
 If the Government exercises the optional line item (0003), the option will be exercised within 60 days from 
the award of the contract. 
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 ITEM         UNIT   TOTAL 
NUMBER  ITEM 

 
 QTY.

 
  UNIT  PRICE   PRICE 

 0004  PIPELINE PONTOONS (OPTION, St. Louis 
District) 

  1   VESSEL  XXXX XXXXXXX

           

           
 0004AC  CONSTRUCT, TEST AND DELIVER pipeline 

pontoons (The submittals for “Construct, Test and 
Deliver” are listed in contract Clause H02.).  This 
item is initiated only by a Notice To Proceed issued 
by the Contracting Officer.  The Contractor may not 
start this item until he receives a Notice To Proceed 
for this item. 

  1   JOB  XXXX $________ 

           

  TOTAL ITEM 0004 (OPTION)   1   VESSEL  XXXX $________ 
           
 
 If the Government exercises the optional line item (0004), the option will be exercised within 60 days from 
the award of the contract. 
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 ITEM         UNIT   TOTAL 
NUMBER  ITEM 

 
 QTY.

 
  UNIT  PRICE   PRICE 

 
TOTAL  ALL VESSELS   25   VESSELS  XXXX $________ 
           

 
 
INSERT LOCATION OF THE SHIPYARD WHERE THE WORK WILL BE PERFORMED: 
 
 _________________________________________________________________ 
 
 _________________________________________________________________ 
 
The Government may reject an offer as non-responsive if it is materially and mathematically unbalanced as 

to price for any offered item or combination of offered items.  An offer is unbalanced when it is based on prices 
significantly less than cost for some work and prices, which are significantly overstated for other work. 
 

Refer to contract Section M for EVALUATION FACTORS FOR AWARD criteria. 
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PART I – THE SCHEDULE – SECTION C 
DESCRIPTION/SPECIFICATION/WORK STATEMENT 
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PART I – THE SCHEDULE – SECTION C 
DESCRIPTION/SPECIFICATION/WORK STATEMENT 

 
 
C000 GENERAL 
 
 
C001 GENERAL REQUIREMENTS 
 
 The Marine Design Center (MDC) of the U.S. Army Corps of Engineers (USACE) has 
issued this solicitation to acquire twenty replacement pipeline pontoons, conforming to 
commercial standards, complete with pipe pedestals, pivot bearings with pipe saddles, bearing 
collars, and pipe bands for the Dredge POTTER, U. S. Army Corps of Engineers, St. Louis 
District in support of its mission along the Mississippi River. 
 
 The Government shall consider options for up to five additional pontoons of the same 
size and design.  The option pontoons will not be outfitted with any of the pipeline equipment or 
access ramps. 
  
 
  
C002 PRINCIPAL CHARACTERISTICS 
 
 The pontoons shall be designed and constructed in accordance with these specifications 
and the contract reference drawings, which define the principle dimensions of the pontoons as 
follows: 
 
 Construction Material………………...………..ABS Grade-A mild steel (except as noted) 
 Length………………………………………….48’ (Nominally) 
 Beam…………………………………………...18’ (Nominally) 
 Depth…………………………………………...4’ (Maximum)   
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C003 DESIGN STANDARDS 
 
 The pontoons shall be designed, constructed and outfitted in accordance with the rules, 
regulations and standards of the following regulatory Agencies and organizations (latest edition) 
and as specified in the individual specification sections: 
 

U.S. Army Corps of Engineers, Publication No. EM 385-1-1; “Safety and Health 
Requirements Manual.” http://www.usace.army.mil/inet/usace-docs/eng-
manuals/em385-1-1/toc.htm 

• 

 
American Bureau of Shipping (ABS) “Rules for Building and Classing Steel Vessels 
for Service on Rivers and Intracoastal Waterways.” 

• 

• 

• 

• 

• 

 
American Bureau of Shipping (ABS) “Guide For Shipbuilding and Repair Quality 
Standard for Hull Structures During Construction.” (July 1998) 

 
American Welding Society "Guide For Steel Hull Welding", ANSI/AWS D3.5-85. 

 
U.S. Coast Guard Regulation 46 CFR Subchapter C – Uninspected Vessels. 

 
U.S. Coast Guard Regulation 46 CFR Subchapter S - “Subdivision and Stability.” 

 
See Clause C590 for specific design standards related to the required castings. 
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C004 CLASSING AND CERTIFICATION 
 

The Contractor shall be responsible for preparing necessary drawings and calculations, 
obtaining necessary regulatory body reviews and approvals, obtaining necessary inspections and 
surveys during construction and for the certification and classing of each pontoon as follows: 

 
• Pipeline Pontoons – “Maltese Cross, A-1, BARGE, River Service,” with notation in 

column 5 for PIPELINE PONTOON Service. 
 
The Contractor shall bear all expenses associated with the acquisition of the required 

classing and certifications.  The recommended ABS point of contact is Mr. Glenn Ashe, who can 
be reached by phone, or mail, at: (703) 518-0801, Gashe@eagle.org, or 1321 Prince Street, Suite 
200, Alexandria, VA 22314. 
 

If the Contractor intends to launch, test, operate, or tow the pontoons “out of class,” the 
Contractor must specifically advise ABS of such intent and incorporate any and all modifications 
required by that agency for such operation at no additional cost to the Government and with no 
additional contract time.  Any such modification which, in the opinion of the COR, affects the 
arrangements, operability or suitability of the pontoons shall be removed from the pontoons by 
the Contractor at no additional cost or time and the pontoons returned to new condition prior to 
Final Acceptance. 
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C004 PONTOON IDENTIFICATION 
 
 
The pontoons to be acquired through this solicitation have been assigned the following Marine 
Design Center (MDC) hull numbers.  The COR will provide individual corresponding pontoon 
names prior to issue Notice to Proceed (NTP) for Contract Line Item Number (CLIN) 0001AC.  
If optional line items are awarded, the COR shall provide MDC hull numbers and corresponding 
names at the same time. 
 
  

MDC Hull 
Number 

Pontoon Name 

633  
634  
635  
636  
637  
638  
639  
640  
641  
642  
643  
644  
645  
646  
647  
648  
649  
650  
651  
652  
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C006 SCOPE OF WORK 
 
 A. CONTRACTOR’S RESPONSIBILITY 
  
 The contract consists of three phases: 
 
 Phase I......................................................... Planning 
 Phase II............................Engineering & Scheduling 
 Phase III .................. Construction, Tests & Delivery 
 
 In accordance with the three phases, the Contractor assumes complete responsibility for 
designing, building, testing, and delivering the pontoons to meet the requirements of the contract.  
Should the Contractor determine at any time that he is unable to fulfill those responsibilities, he 
shall notify the COR immediately of the problem experienced and his proposed manner of 
correction. 
 
 B. CONTRACT INTENT 
 

It is the intent of this contract to achieve a contactor competent of developing, designing 
and building the pontoons so that an adequate level of confidence that each pontoon will meet 
the performance and operational requirements, and design objectives of the U.S. Army Corps of 
Engineers. 
 
 The plans and specifications of this contract have been prepared in accordance with the 
referenced design standards.  The plans and specifications have not been submitted to ABS or 
USCG for approval.  The Contractor shall prepare a Final Design for the pontoons and submit 
each design for approval to ABS, and USACE.  The arrangements shown on the Contract 
Drawings are firm, except as required to align with structure. 
 
 C. DETAILED DESIGN 
 
 During Phase II, Engineering & Scheduling, it is the Contractor’s responsibility to 
complete the Detailed Design of the pontoons based on the documentation furnished in this 
solicitation.  The Detailed Design is the basis for construction and is always completed prior to 
the start of construction. 
 
 Once the Detailed Design phase has commenced, changes in hull dimensions and 
subdivision, for other than very minor changes in arrangement, will not be made. 
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 The Detailed Design must be so clear in its intent that the features, characteristics, 
capabilities, design criteria, margins and success criteria of each component or system cannot be 
mistaken.  The level of detail presented and documented by calculation in the Detailed Design 
shall be sufficient for all required regulatory approvals, and for the Government’s quality 
assurance function. 
 
 
 
 D. DRAWINGS PROVIDED AND REQUIRED 
 

1. Contract & Reference Drawings 
 
 The contract drawings of the “Contract Design” are listed in Section J, 
Clause J01, Contract Drawings.  The Contract Drawings are provided with these 
specifications for bid purposes as well as serve as the concept upon which the 
Contractor shall develop the Detailed Design. 
 
2. Drawings Required 
 
 The minimum drawings required to be completed during the Engineering 
and Scheduling phase of this contract in order to complete the Detailed Design are 
listed in Section H, Clause H13, Engineering & Drawings.  The requirements for 
developing the Detailed Design drawings are delineated in Clause H03 with any 
specific requirements for structure or mechanical systems defined in the relevant 
contract clauses. 
 

 The requirements for the “As-Built” drawings of each type of completed pontoon are 
defined in Section H, Clause H14, “As-Built” Drawings. 
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C010 DEFINITIONS 
 
The following definitions are applicable to phrases and acronyms used throughout this contract: 

 
• COR - Contracting Officer’s Representative - a member of the contract management 
and quality assurance team authorized by the Contracting Officer to perform certain 
administrative and managerial duties.  A copy of the COR’s authority letter is furnished 
to the Contractor. 

 
• GFE - Government Furnished Equipment - Equipment, materials or components 
furnished by the Government to the Contractor for installation in the vessel. 

 
• K.O. - Contracting Officer - A person with the authority to enter into, administer 
and/or terminate contracts and make related determinations and findings. 

 
• MDC - Acronym for Marine Design Center. 

 
• QC - Quality Control - Quality Control is a function of the Contractor. Refer to 
Clause E03. Quality Assurance (QA) is a function of the Government. 
 
• USACE - Acronym for United States Army Corps of Engineers. 

 
 
C025 CONTRACTOR QUALITY STANDARDS 
 
 The Contractor shall be responsible for the construction of complete and functioning 
pontoons.  The Contractor shall utilize the specified components so as to meet specification 
requirements utilizing construction and testing methods to ensure that the complete pontoons 
shall conform to the intended design. 
 
 Inspection by the Marine Design Center is for the purpose of verifying the proper 
function of the Contractor’s quality control measures and is not to be used as a substitute for 
control of quality by the Contractor. 
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A. STRUCTURAL MATERIALS 
 
 Unless otherwise specified or noted on the Contract Drawings, all structural hull material 
shall be in accordance with the following specifications: 
 

• American Bureau of Shipping (ABS), “Rules for Building and Classing Steel 
Vessels” and “Rules for Building and Classing Steel Vessels for Service on 
Rivers and Intracoastal Waterways.” 

 
• Welding Materials - ABS “Approved Welding Electrodes, Wire-Flux and Wire 

Gas Combination.” 
 
 B. STANDARD PARTS AND MATERIALS 
 
 All articles, fittings, equipment, machinery, supplies, and materials used in the 
construction and outfitting of the pontoons shall be the highest grade, free from defects and 
imperfections, unused and, be the standard product of reputable manufacturers, to the maximum 
extent practicable.  Any material not specified shall be the best of their kind for the purpose 
intended. 
 
 Materials specified herein to meet the requirements of standard specifications published 
by national authorities shall conform with the respective editions, including amendments, 
specified.  No salvage materials shall be used in the work. 
 
 C. WORKMANSHIP 
 
 All labor shall be especially skilled for each kind of work and under competent direction. 
 
 In engaging one kind of work with another, marring or damage of previously acceptable 
construction shall be cause for rejection.  All parts of the pontoon intended to join or bear upon 
other parts shall have complete and solid contact and shall fit together without excessive cold 
work during erection.  Shims or liners shall not be used for the purpose of overcoming a bad fit. 
Lightening holes may be punched or flame-cut and all edges shall have burrs removed.  Holes in 
members having sharp curvature shall be avoided. 
 
 D. WELDERS 
 
 All welding under this contract shall be done only by welders who have successfully 
passed qualification tests accepted by the American Bureau of Shipping or other regulatory 
bodies acceptable to ABS. 
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 The Contractor shall bear the expense of conducting these tests and shall certify, by name 
to the Contracting Officer, welders who have successfully passed the prescribed tests and hold 
current, valid certifications. 
 
 The Contractor shall require any welder to repeat these tests when in the opinion of the 
Contracting Officer, the work of the welder indicates a reasonable doubt of his proficiency.  In 
such cases the welder shall be re-certified as above if he successfully passed the retest; 
otherwise, he shall be disqualified until he has successfully passed the retest. 
 
 The Contractor shall maintain records of each welder’s certification during the course of 
the contract.  The records are to be available for examination upon request of the Contracting 
Officer. 
 
 E. WELDING 
 
 All welding and welding procedures shall be in accordance with the current rules of the 
American Bureau of Shipping and ANSI/AWS D3.5-85.  All welding equipment used on the 
work shall be of a modern type subject to close control.  The electrodes used throughout the 
work shall be suitable for use with the parent metal at each weld, and be approved by ABS.  
 
 Welding procedures, as to direction, length, numbers and sequence of beads, shall be 
carefully planned to minimize lock-up stresses.  Care shall be exercised to produce smooth even 
beads, especially on all exposed plating and fittings.  Beads shall be ground where directed by 
the Contracting Officer. 
 
 The Contractor shall employ appropriate welding procedures and grounding connections 
to preclude the possibility of anodic erosion of the hull after launching. 
 
 F. INSTALLATION 
 
 Materials and equipment shall be installed in accordance with the approved 
recommendations of the manufacturer, and in compliance with the contract documents.  The 
installation shall be accomplished by workmen skilled in this type of work. 
 
 G. PLATE FAIRNESS 
 
 Steel plating shall be installed using proper welding procedures and sequences to insure 
fair, undistorted plating panels.  The use of filler materials to surface unfair areas is not 
acceptable. 
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 Maximum allowable plating distortion is depicted in the “Guide For Shipbuilding And 
Repair Quality Standard For Hull Structure During Construction” from ABS.  Distortion shall 
not exceed the amounts in this guide. 
 
 H. CONSTRUCTION STANDARDS 
 
 All material, machinery and equipment shall be new, of current manufacture and suitable 
for the marine service intended.  Spare parts and service shall be readily obtainable. 
 
 All material, unless otherwise specified in these specifications or in the drawings, shall be 
of commercial quality to ASTM, ANSI, or SAE specifications. 
 
 During construction and before delivery, the Contractor shall be responsible for 
protection of all material, equipment, etc., intended for the pontoons. 
 
 The overweight tolerance of members shall be within the limits defined by the 
specifications of the American Society for Testing and Materials. 
 
 All materials shall be free of imperfections due to manufacturing processes and from 
defects which adversely affect appearance or serviceability. 
 
 All sharp edges or projections which constitute a personnel hazard shall be removed or 
ground smooth.  All notches shall have a radius to prevent stress concentrations. 
 
 All galvanizing shall be done after fabrication by the hot dip process, and the zinc shall 
be not less than 98% pure.  In instances where some types of metals cannot be hot dip 
galvanized, zinc silicate coating may then be substituted. 
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C100 SCIENTIFIC 
  
C101GENERAL  
 
 Each pontoon shall support a segment of pipe used for the discharge of dredge material.  
The follow are the principle characteristics of the pipe.  Each measurement is per pontoon.  This 
information is for reference only. 
 

Length of Pipe …………………………………52’ 
Diameter of Pipe ……………………………….31-5/8” ID (33-3/8” OD) 
Weight of Pipe …………………………………17,082 lbs 
Weight of Walkway and Handrail……………...~1,000 lbs 
Maximum Specific Gravity of Dredge Material …1.4 

 
 The five option pontoons shall be exactly the same as the first twenty pontoons expect for 
the following: 
 

• C420 – Part F: Pipeline rail not provided 
• C420 – Part G: Pipeline brackets not provided  
• C425 – Part B: Retractable access platform not provided 
• C590 – Part B: Pipe pedestal, bearing collar, pivot bearing with pipe saddle, and 

pipe bands not provided 
 

C105 HULL GEOMETRY 
 

A. CONTRACT DRAWING 
 
Drawing 633-A215-01, Rev – 
 

B. GENERAL 
 
 The bow and stern shall both be raked. 
 

C. PRINCIPAL CHARACTERISTICS 
 
 Length………………………………………….48’ (Nominally) 
 Beam…………………………………………...18’ (Nominally) 
 Depth…………………………………………...4’ (Maximum)  
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C115 LIGHTSHIP SURVEY 
 
 Upon completion of all work, with the vessel in the lightship condition, a lightship survey 
shall be conducted on four completed vessel picked at random by the COR.  The lightship survey 
shall be carried out in accordance with ASTM F1321 - 90. The Contractor shall provide a 
lightship survey report, which gives the "lightship" load condition displacement.  The report 
shall state that the results are applicable to all twenty vessels. 
 
 Within 10 business days after completion of the lightship survey, the Contractor shall 
submit the results to the Government. 
 
C125 HYDROSTATICS 
 

Hydrostatics shall be performed for the pontoons.  A single submittal identifying itself as 
applicable to all pontoons is required.  The Hydrostatic calculations shall be performed on the 
molded properties. 

 
A document providing tables shall be developed to reflect the curves of form.  The tables 

shall be complete for drafts from 3 inches to the deck edge on 3-inch increments.  The tabulated 
values are to include as a minimum: 

 
• displacement in fresh water, full and molded 
• deadweight 
• center of buoyancy (LCB and VCB) 
• longitudinal center of flotation (LCF) 
• tons per inch immersion (TPI) 
• transverse and longitudinal metacentric heights (KML and KMT) 
• moment to change trim one inch (MTI1") 

 
 The tabulated values shall be submitted in professional form with a cover sheet including 
the standard drawing title block and drawing number. 
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C200 ARRANGEMENTS 
  
 GENERAL  
 

The hull arrangement shall be subdivided into at least five watertight compartments in 
order to provide one compartment floodability.  The deck shall be reinforced as necessary to 
support the calculated loads in the way of the pivot bearing and deck fittings.  No mooring 
winches are required.  A system of kevels shall be provided around the exposed deck to moor the 
pontoons.  A single weld on tow knee pad fender system shall be provided on both sides of each 
pontoon.   A retractable access platform shall be installed on all pontoons to allow the crew to 
work between/under the pipe connections.  Five of the twenty pontoons shall be outfitted with a 
pipeline bracket mechanism.  The pipeline bracket is used to secure the pipeline in a longitudinal 
position while the pontoons are in transit. 
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C300 HULL STRUCTURE 
 
 
C301 GENERAL STRUCTURE 
 

A. CONTRACT DRAWING 
 
Drawing 633-A215-01, Rev – 
 

B. GENERAL 
 

The Contractor shall develop the structure for the Detailed Design and construct the 
pontoons in accordance with the Contract Drawings.  The hull is to be constructed of 3/8” steel 
and the deck is to be ¼” steel. 
 
 It is the responsibility of the Contractor to develop the hull structure scantlings with all 
necessary plating, bulkhead and framing construction, and welding details and submit them to 
MDC and ABS for approval. 
 
 The Contractor shall submit calculations required to determine all principal hull, deck, 
bulkhead and scantlings.  The Contractor shall also submit calculations required to determine 
foundation scantlings, rigging components and lifting padeyes.  Structural calculations shall be 
submitted with the associated structural drawings.  Structural drawings will not be reviewed 
without accompanying calculations. 
 
C305 SCANTLING PLANS 
 
 The Contractor is responsible for developing the structure scantlings in way of the pivot 
bearing and deck fittings.  The scantlings shall be sized to safety absorb the anticipated loads 
from the loaded pipeline.  The Contractor shall determine the anticipated loads from the pipeline 
information provided in Clause C100. 
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C400 OUTFIT 
 
 
C406 COATING SYSTEM 
 

A. SURFACE PREPARATION 
 
 Surface preparation for all structural steel shall be in accordance with Steel Structures 
Painting Council Standards, SSPC-SP10-85 (Near White Metal Blast) throughout.  Profile after 
blasting shall be 1-1/2 to 2-1/2 mils in depth and jagged.  All mill scale, weld spatter, dirt, oil, 
and grease shall be removed. 
 
 Immediately upon completion of surface preparation, all steel shall be coated with the 
coating system described in the following. 
 
 Contractor may limit initial coating to base coat only.  In this case, or where pre-
construction primer is used prior to application of subsequent coats, all surfaces shall be prepared 
in accordance with the paint manufacturer’s requirements, and any damaged areas repaired prior 
to application of the remainder of the system.  All areas needing repair shall be cleaned to bare 
metal, spot blasted to restore profile, and re-coated with the base coat. 
 

B. PAINT REQUIREMENTS 
 
 Paint shall be delivered in sealed containers with labels to indicate manufacturer, 
contents, and any special instructions.  Paints and painting materials shall be stored under cover 
and protected from extreme temperatures. 
 
 Paints shall not be used if they have exceeded the closed shelf life or pot life 
recommended by the manufacturer.  Additionally, paints shall not be applied in weather or 
humidity conditions not recommended by the manufacturer. 
 

C. APPLICATION OF COATINGS 
 
 Surface preparation and paint application shall be in strict compliance with the coating 
manufacturer’s recommendations.  The Contractor shall take particular care to insure that coating 
system requirements are met in all areas, especially those difficult to coat, such as flange 
undersides.  All painting on both the interior and exterior surfaces below the main deck shall be 
accomplished prior to launching of the vessel. 
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 D. COATING SYSTEM 
 
 The system is composed of the following coating types: 
 

• self priming epoxy base coat 
• abrasion resistant epoxy barrier coat 
• fade resistant urethane top coat 

 
 A Paint Schedule shall be developed and submitted to MDC during the Engineering 
Phase of the contract. 
 

E. APPROVED COATINGS 
 

The following coating systems from Ameron, BLP Mobile, International Paint and 
Finnaren & Haley have been reviewed and are considered to meet the coating requirements of 
this section.  The Contractor may select any of these systems at his discretion.  However, 
selection of any other coating system will require the review of the proposed coating 
manufacturer’s data and concurrence of the Marine Design Center prior to any application of the 
system.  Systems may not be “mixed” (i.e., mixing an “a” with a “b,” as identified below, is not 
acceptable).  The specific coating designations to be used are as follows: 
 

Surface Tolerant Base Coat 
 
  a. Ameron Amercoat 370 
  b. Amercoat 235 (formerly Devoe Bar Rust 235) 
  c. BLP Mobile MOPOXY-PLUS 

d. International INTERTUF 262 (use INTERGARD 403 for Ballast Tanks) 
e. Finnaren & Haley INDULON 235 (use INDULINE 891 UHS for Ballast 

Tanks) 
 

Abrasion Resistant Epoxy Barrier Coat 
 
  a. Ameron Amerlock 400GF 
  b. Amercoat 238 (formerly Devoe Devguard 238) 
  c. BLP Mobile MOPOXY-PLUS FG 

d. International INTERSHIELD 350 
e. Finnaren & Haley INDULON 882 Abrasion Resistant Epoxy 
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Fade Resistant Urethane Top Coat 
 
  a.   Ameron Amercoat 450 HS 
  b.   Amercoat 369 (formerly Devoe Devthane 369) 
  c.   BLP Mobile MOTHANE HS-900 

d. International paint system requires: 
1) INTERGARD 267 (for exterior Hull below the Waterline) 
2) INTERTHANE 990 (for exterior Hull surfaces, other than those below 

the Waterline) 
e. Finnaren & Haley INDURATHANE 890 (above the waterline) 

 
F. NUMBER OF COATS 

 
 The number of coats is not specified.  The Contractor is required to provide the number 
of coats necessary to attain the DFT thicknesses required in the schedule below.  Thickness 
applied per coat may not exceed the manufacturer’s recommended maximum thickness.  Each 
coat shall be listed in the Paint Schedule. 
 
  

G. COATING “TYPE” AND DFT SCHEDULE 
 
 All areas of the each pontoon shall be coated in accordance with the following schedule:  

 
1. Hull Exterior  
 

All steel surfaces shall be coated with base coat at 8 mils DFT minimum. 
 
All surfaces shall be overcoated (over the base coat) with barrier coat at 12 
mils DFT minimum (not including base coat). 

 
Lettering and numerals on the hull exterior shall be overcoated (over the 
barrier coat) with top coat at 2 mils DFT minimum. 
 
The base coat and the barrier coat shall both be the same color. 

 

 
Document No. 633-C050-01 C-18               April 2004     
 
 
 
 



CEMDC Project No. 2515  Solicitation No. W912BU-04-B-0013 
 

2. Main Deck  
 

All steel surfaces shall be coated with a base coat at 8 mils DFT minimum. 
 
All surfaces shall be overcoated (over the base coat) with barrier coat at 12 
mils DFT minimum (not including the base coat). 
 
Non-skid garnet additive shall be added to the barrier coat. 
 
Deck area shall be overcoated (over the barrier coat and non-skid garnet) 
with top coat at 4 mils DFT minimum. 
 

3. Deck Fittings 
 

All deck fittings shall receive a base coat at 5 mils DFT minimum and 
be overcoated (over the base coat) with a barrier coat at 5 mils DFT 
minimum.  A top coat at 2 mils DFT minimum shall overcoat the barrier 
coat. 

 
4. Hull Interior  
 

Steel surfaces within the hull include the voids.   All steel surfaces within 
the hull shall be coated with base coat at 8 mils DFT minimum. 

 
  

H. COATING COLOR SCHEDULE 
 

Colors shall conform to Federal Standard 595a(3) Colors Identification Numbers.  Color 
chips (3” x 5”) may be produced from the General Services Administration/Specifications 
Section as follows: 
 

GSA/FSS/Specification Section   Phone: (202) 619-8925 
470 L’Enfant Plaza East SW, Suite 8100  FAX:   (202) 619-8978 
Washington, DC 20407 
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The coloring schedule shall be as follows: 
 
  AREA     COLOR/FS595 NUMBER 
 

• Hull Exterior    Black/17038 
• Main Deck         Deck Red/10076 
• Pipeline Casting   Deck Red/10076 
• Hull Interior    Grey/16473 
• Deck Fittings    Yellow/13655 
• Hull Markings *   White/27880 

 
 On deck areas, both under coat (barrier coat for hull and base coat for deck other than 
hull) and top coat shall be the same color.  All other items must conform to the painting 
schedule. 
 

On exterior hull areas, both the base coat and the barrier coat shall be the same color.  
 
 All top coating shall be thick enough to provide complete opaque color coverage.  
Thickness increased over the DFT minimums required above shall be provided if required for 
opaque color coverage. 
 
* See Clause C460 for details on special hull markings. 
 
 I. FINAL INSPECTION OF PAINTING 
 
 The Contractor is responsible for delivering the pontoons with all painted surfaces in 
sound condition, and in accordance with this specification.   
 
 Prior to launching of the pontoons, all interior and exterior painting shall be thoroughly 
inspected. Notice shall be given to the COR, 7 days in advance of the scheduled launching for 
this purpose. If there are any defects or damage in the coating of any pontoon, the Contractor 
shall, as necessary, repair the coating to restore the integrity of the paint system, and to meet the 
requirements of this specification.  All damage shall be cleaned to bare metal, spot blasted to 
restore profile, and re-coated with the entire system schedule. 
 
 Each pontoon shall not be launched until: 
 

• The painting documentation as required in paragraph I above has been provided to the 
COR.  The documentation must show compliance with this specification in all areas, and 
all readings taken. 
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• The painting has been inspected by an MDC representative and approved by the 
COR.  Contractor must provide documentation prior to MDC inspection.  

 
 If outfitting is required after launching, all interior and exterior painting shall be re-
inspected prior to Provisional Acceptance, and any damaged areas of the coating shall be 
repaired by the Contractor as necessary to restore the integrity of the paint system. 
 
 Any additional painting required as a result of the Final Inspection shall be done as 
required to meet this specification at no additional cost to the Government. 
 
 J. DOCUMENTATION 
 

1. Documentation 
 
 For the system applied, the Contractor shall provide a written signed 
statement from the paint manufacturer certifying that all coating application and 
surface preparation are in accordance with the coating system manufacturer’s 
requirements, and that the coating application meet all requirements in this 
specification.   
 
 The Contractor shall provide documentation logs for each coating applied.  
The logs shall include the following parameters: 
 

a. Coating (per specification) type. 
 
b. Coating manufacturer’s requirements for preparation, 
environmental conditions and application.  
 
c. Date and time of preparation and application. 
 
d. Extent and location of area coated. 
 
e. Surface: preparation, condition at time of coating, temperature at 
time of coating, dew point at time of coating. 
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f. DFT measurements for each applied coating type.  Measurements 
shall be taken as follows: 
 

• all flat surfaces, one reading per every  200 square 
feet, uniformly distributed. 
• undersides of all flanges, one reading per every 50 
linear feet of flange, uniformly distributed. 
• all free standing structural members, i.e. stanchions, 
truss diagonals, etc., one    reading per 50 linear feet of 
length each surface, but a minimum of two readings per 
surface. 

 
 Wet film measurements may be taken and converted to DFT as an 
alternative to direct DFT.  In areas where multiple coating types are 
required, the above DFT requirements are applied to each coating type. 
 
g. Services provided by paint manufacturer’s representative (i.e. DFT 
readings, dew point, etc.), if present during application.  
  
h. Signature of paint manufacturer’s representative on site, if present. 

 
2. Warranty 
 
 For each pontoon, the Contractor shall warrant the coating system for one 
calendar year, commencing at final acceptance consistent with the overall vessel 
warranty.  The Contractor shall repair any coating failures during this time period 
at his cost. 

 
 K. SAFETY AND HEALTH STANDARDS 
 
 The U.S. Occupational Safety and Health Administration Regulations(OSHA) for 
shipyard employees engaged in surface preparation and coatings application shall be in 
accordance with the OSHA regulations stated in 29 CFR, subpart C. 
 
 These regulations require the Contractor to have access to a “competent person” to test 
compartment atmosphere quality.  The “competent person” shall be in accordance with OSHA 
regulations, stated in 29 CFR, subpart A, 1915.7. 
 
 The regulations also require that frequent testing of the atmosphere shall be made in 
compartments being coated or preserved (or prepared for coating or preservation) by paints and 
coatings dissolved in highly volatile, toxic and flammable solvents (29 CFR, subpart C, 
1915.35(b)), to ensure the atmosphere is not hazardous. 
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 Each compartment inspection and test shall be logged on OSHA Form 74, with 
instructions on how to maintain a safe atmosphere in these spaces until the completion of the 
contract. 
 
 On 24-hours notice of any Government inspection, and before any representative of the 
U.S. Government boards the vessel for inspection, each enclosed or confined space to be 
inspected shall be labeled “Safe for Workers” in accordance with the OSHA regulations stated in 
29 CFR 1915.31-36.  The initial certificate shall be issued by a National Fire Protection 
Association (NFPA) certified Marine Chemist.  A competent person may re-certify daily 
provided that the conditions have been maintained. 
 
 This means that in all spaces so designated: 
 

• The oxygen content of the atmosphere is at least 19.5 percent and below 22 percent by 
volume; 

 
• The concentration of flammable vapors is below 10 percent of the lower explosive limit 
(LEL); 

 
• Any toxic materials in the atmosphere are within permissible concentrations; 

 
• Any residues or materials associated with any work in the space will not produce 
uncontrolled release of toxic materials under existing atmospheric conditions while 
maintained as directed. 

 
 The Contractor shall notify the Government when this certificate has been issued for each 
compartment and tank.  The pontoon will not be inspected and accepted by the Government 
without a NFPA Marine Chemist certificate for each compartment designated “Safe for 
Workers.” 
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C410 HULL OUTFIT 
 
 A. CONTRACT DRAWINGS 
 
  Drawing 633-A215-01, Rev - 
  

B. DESCRIPTION OF WORK 
 

The Contractor shall supply and install all deck outfitting as shown on the contract 
drawing #633-A215-01, Rev -. 

 
C. RUB STRAKES 
 
Rub strakes shall be provided, located and installed as shown on the Contract Drawing.  

Rub strakes shall be 1" thick by 10" wide mild steel with chamfered edges (1/2" on side at 45 
degrees).  Ends shall be chamfered the same as the edges.  Jogging strakes to avoid weld seams 
is not acceptable. 

 
Rub strakes shall be continuous seal welded to hull plate all around.  Rub strakes shall be 

located such that the draft marks are centered on the strakes, and provide a radius cut out to 
accommodate the draft marks recessed in the strakes as necessary. 

 
 
C415 DOORS, WINDOWS, HATCHES AND MANHOLES  
 
 A. CONTRACT DRAWINGS 
 
  Drawing 633-A215-01, Rev - 

 Drawing 633-A425-01, Rev – 
 

B. MANHOLES 
 
 Flush mounted, watertight, 18 inch diameter, single bolt manholes, one per compartment, 
non-adjacent, access hatches shall be furnished and installed in each pontoon, as located on the 
contract drawings.  The manholes shall be similar to BAIER BFHR-18 aluminum manholes.  All 
manhole covers shall be fitted with chain or cable retaining devices. 
 

The Contractor shall provide a single “T-Handle” wrench for each barge.  The “T-
Handle” shall be furnished loose for mounting later on the discharge pipe by the Government. 
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C420 DECK FITTINGS 
 
 A. CONTRACT DRAWINGS 
 
  Drawing 633-A215-01, Rev - 

 Drawing 633-A425-01, Rev – 
 
 B. KEVEL CHOCKS 
 
 Kevel chocks shall generally be located as shown on the Contract Drawings.  Kevel 
chocks shall be 24-inch cast steel of the open type with smooth formed openings similar to 
NABRICO DF-30.  Kevel chocks with plate edges in openings are not acceptable.  The kevel 
chocks shall be continuously welded with fillet welds to ¼-inch thick doubler plates. 
 

D. PIPE COUPLINGS 
 

The Contractor shall install a 4” diameter pipe coupling for each compartment for the 
purpose of inserting a hose to pump water from any compartment.  The pipe coupling shall be 
recessed into the deck and fit with a watertight brass plug that is flush with the deck. 
 

E. LIFTING PADEYES 
 

A system of four padeyes used for the purpose of lifting the pontoon out of the water 
(with the pipe attached) shall be installed in accordance with Contract drawing No. 633-A215-
01. The Contractor shall perform all calculations necessary for padeye design.  
 

Allowable stresses for in-plane padeye axial tension, bending and shear stresses, shall be 
in accordance with those defined in the article, “Systematic Approach to Lifting Eye Design” by 
Russo and Hall, published in Ocean Resources Engineering, November 1977. This article made 
reference to the Seventh Edition of the American Institute of Steel Construction (AISC) Manual. 
The safety factors referenced in this document must be checked against the requirements of the 
Ninth Edition of the AISC Manual (for Allowable Stress Design (ASD)).  
 

Out of plane stresses shall also be addressed in the design calculation. In order to address 
simultaneous occurrence of in-plane and out-of-plane stresses, in the padeyes, Interaction 
Equation H2-1, defined in the Ninth Edition of the AISC-ASD Manual, should be used to 
address simultaneous axial tension and biaxial bending stresses. The allowable out-of-plane 
bending stress used in the referenced equations shall be 0.75 Fy, based upon bending of 
rectangular bars about their weak axis, as defined by Equation F2-1 of the AISC-ASD Manual.     
 

 
Document No. 633-C050-01 C-25               April 2004     
 
 
 
 



CEMDC Project No. 2515  Solicitation No. W912BU-04-B-0013 
 

Padeyes may be bent in the direction of the wire rope lifting slings in order to minimize 
the effects of out-of-plane stresses.  
 

The padeyes shall be fully incorporated into the structure of the pontoon, by welding 
directly to the side shell, centered on the forward and aft collision bulkheads.  Plug welds shall 
be provided through the padeyes in line with the bulkheads. 
  
 

F. PIPELINE RAIL 
 

The Contractor shall install a pipe rail per the contract drawing #633-A215-01, Rev -.  
The pipe rail shall be fabricated from a WT 5”x15” steel tee.  The steel tee shall be rolled to a 
17’-0” diameter.  The pipe rail shall be installed so as to have the center of the 17’-0” diameter 
ring located about midships of the pontoon. 

 
G. PIPELINE BRACKETS 
 
Five of the twenty pontoons shall be outfitted with a pipeline bracket.  The pipeline 

bracket shall be located per the contract drawing.  The pipeline bracket is used to secure the 
pipeline in the longitudinal position while the dredge and pontoons are in tow.  The Contractor 
shall be responsible for developing the design of the pipeline bracket based on the pipeline 
characteristics define in Clause C100. 

 
C425 WALKWAYS, RAILINGS & GRATING 
 
 A. CONTRACT DRAWINGS 
 
  Drawing 633-A215-01, Rev - 

Drawing 633-A425-01, Rev - 
 
 B. RETRACTABLE ACCESS PLATFORM 
 
 One retractable access platform shall be located, fabricated and installed per the contract 
drawing #633-A425-01, Rev –, on each of the twenty pontoons.  The undergrating shall be 
galvanized steel and sized to safely withstand the maximum expected load of 800 pounds.  Any 
damage to the galvanized surface during construction shall be restored.  The top layer of the 
platform shall be a non-slip poly resin material that is fastened to the grating.  The top layer shall 
be similar to Ultra Poly, Inc. model number #UP BRAXX, 3/8” 
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C427 VERTICAL LADDERS  
 
 A vertical ladder shall be installed below each manhole.  All ladders and their handrails 
shall comply with appropriate sections of the U.S. Army Corps of Engineers Safety and Health 
Requirements Manual.   
 
C430 DECK COVERING 
 

A. EXTERIOR DECKS 
 

A non-skid surface shall be applied to all exterior decks.  See coating schedule in Clause 
C406. 

 
C460 INSIGNIA AND MARKINGS   
 

All hull markings shall be Arabic numerals, and block type letters cut from 1/4 inch steel 
plate, and attached to the hull with light continuous welds.  Hull markings shall be located 
approximately as shown on the Contract Drawing. 
 

Draft marks shall be 6 inches high, located on the hull sides, forward and aft.  The draft 
marks shall indicate each foot of draft from the 1-foot water line to the 3-foot water line and be 
measured from the underside of the bottom plating projected to the bottom of each numeral. 
 

Name markings in 8-inch high letters, consisting of the vessel name listed in Clause 
C006, Vessel Identification, shall be located on the doubler plate at the pivot bearing as shown 
on the Contract Drawing. 

 
A 6-inch yellow safety stripe shall be painted around the perimeter of the deck as shown 

on the Contract Drawings.  The yellow paint shall be Yellow/13655, similar to the deck fitting 
color. 

 
Confined space markings shall be stenciled on all entrances and shall read as follows: 
 

DANGER 
PERMIT REQUIRED 
CONFINED SPACE 

DO NOT ENTER 
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C500 SPECIAL FEATURES 
 
 
C590 PIPELINE SUPPORT CASTINGS 
 
 
 A. CONTRACT DRAWINGS 
 
  Drawing 633-A215-01, Rev - 

Drawing 633-A590-01, Rev - 
 
 B. SCOPE 
 

The work covered under this clause consists of providing all materials, labor, plant, and 
equipment and delivering pipe pedestals, bearing collars, pivot bearings with pipe saddle, and 
pipe bands for dredge pontoon pipe as specified herein and/or as shown on the Contract Drawing 
633-A590-01, Rev.-.  One of each item shall be installed on the twenty pontoons as shown on the 
Contract Drawing 633-A215-01, Rev. -.  Five of each item shall be delivered as spares with the 
delivery of the finished pontoons. 

 
1. Items to be Furnished 

 
Item  Description   Qty.  Material 
 
001 Pipe Pedestal 25  ASTM 285/A285M 
    Grade C, Flange Quality 
 
002 Bearing Collar 25  ASTM 285/A285M 
    Grade C, Flange Quality 
 
003 Pivot Bearing/Pipe Saddle 25  ASTM 285/A285M 
    Grade C, Flange Quality 
 
004 Pipe Band 25  ASTM 285/A285M 
    Grade C, Flange Quality 
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2. Casting Quality Control 
 

The clause applies to all castings and should be coordinated with Clause C025. 
 
The Contractor shall establish and maintain quality control for the work specified 

in this clause to assure compliance with requirements and maintain records of his quality control 
for all construction operations including, but not limited to the following: 

 
a. Inspection on delivery of all supplies and materials. 
b. Inspection at the work site to assure use of specified materials 

and equipment. 
c. Casting, fabrication, welding, installation, and testing. 

 
3. Applicable Publications 

 
The publications listed below form a part of this clause to the extent referenced.  

The publications are referred to in the text by basic designation only. 
 
American Society for Testing and Materials (ASTM) 
 
ASTM A285/A285M-03 Standard Specification for Pressure Vessel Plates, 

Carbon Steel, Low- and Intermediate-Tensile 
Strength 

 
ASTM E94-04  Standard Guide for Radiographic Examination 
 
ASTM E186-98  Standard Reference Radiographs for Heavy-Walled (2 

to 4 1/2-in. (51 to 114-mm)) Steel Castings 
 
ASTM E280-98  Standard Reference Radiographs for Heavy-Walled (4 

1/2 to 12-in. (114 to 305-mm)) Steel Castings 
 
ASTM E446-98  Standard Reference Radiographs for Steel Castings 

Up to 2 in. (51 mm) in Thickness 
 
ASTM E1444-01  Standard Practice for Magnetic Particle Examination 
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4. General Requirements 
 

See Clause C025, Contractor Quality Standards. 
 

C. CASTINGS 
 

Steel used in construction of the pipe pedestal, pivot bearing with pipe saddle, and the 
pipe band shall comply with the requirements of ASTM Specifications ASTM 285/A285M, 
Grade C, Flange quality. 

 
The structure of the metal in the castings shall be homogeneous and free from excessive 

nonmetallic inclusions.  Excessive segregation of impurities or alloys at critical points in castings 
will be cause for rejection. 

 
D. PATTERNS 

 
The Contract Drawing 633-A590-01, Rev.-, details the final casting product.  The 

patterns for the castings shall be developed to produce steel castings that are true to the 
dimensions shown on the Contract Drawing, within a tolerance of plus or minus 1/16-inch. 

 
Care shall be taken to avoid sharp corners or abrupt changes in cross section and ample fillets 
shall be used in the construction of patterns.  Draft and increases in pattern thicknesses shall be 
added as required to conform to the standard foundry practice applied and as necessary to ensure 
that all metal thicknesses of the finished castings conform to the dimensions shown on the 
Contract Drawing and are within the tolerances indicated.  All patterns shall become the property 
of the Government and not be used for work under any other contract unless specifically 
authorized by the Contracting Officer.  The patterns shall be delivered with the completed 
pontoons to the U.S. Army Corps of Engineers, ST. Louis District identified in Section F, Clause 
F02. 
 

E. EXECUTION 
 

1. Machining 
 

The castings to be furnished under this clause shall be finished, except as 
indicated herein, by the Contractor by machining and/or grinding, drillings, and tapping to 
dimensions shown on the Contract Drawing.  The dimensions of the finished surfaces of the steel 
castings shall be true to the dimensions shown within a tolerance of plus or minus 1/16-inch. 
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2. Repair of Defects 
 

Repairs to castings shall not be made prior to approval by the COR.  The 
Contractor shall notify the COR with any defects to the castings, digital photographs of the 
affected areas, and recommendations for repairing the defect.  The repair of defects in castings 
shall not be accomplished by peening, plugging, or impregnating.  Minor surface imperfections 
not affecting the strength of castings may be welded in the “green” if approved by the inspector.  
Any defect in the castings that are deemed repairable by the Contractor may be removed and 
repaired by welding.  The defects shall be removed entirely so as not to affect the strength, use, 
or machinability of the castings when properly welded and stress relieved.  The welding 
procedure shall be in accordance with Clause C025.  The deposited weld metal shall have a 
degree of hardness and other mechanical properties comparable to the same quality standards 
required of the casting, and the areas shall be suitably marked to facilitate inspection. 

 
3. Identification Marking 

 
Castings shall bear the producer’s name or symbol and pattern mark, except 

castings of such small size as to mark such marking impracticable.  Castings weighing over 50 
pounds shall have the heat or foundry lot number cast or stamped on the casting. 

 
4. Tests 

 
a. Testing of Material:  The Contractor shall make, or have made at 

his expense, inspections and tests to determine that the materials furnished meet the requirements 
of these specifications.  A testing agency capable of performing the required tests shall be 
selected by the Contractor and approved in writing by the COR.  Certified test reports, along 
with all radiographic films and interpretations shall be furnished to the COR prior to the 
installation of castings on the pontoons.  The Contractor shall notify the COR with any defects to 
the castings, digital photographs or radiographic films and interpretations of the affected areas, 
and recommendations for repairing the defect.  Any defective casting shall be replaced or 
repaired by welding upon COR approval as necessary and retested, all at the Contractor’s 
expense. 
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b. Radiographic Testing:  The COR may select four samples from 
each item for radiographic testing.  The selection of sample by the COR shall be made at random 
after the castings have been poured.  The Contractor shall determine the areas on each casting 
item to be inspected by radiographic examination and indicate them on the required drawings 
during the Engineering Phase (Phase II).  The radiographic examination shall be performed by 
the testing agency approved by the Contracting Officer.   
 

If this examination indicates any defective areas of tested samples, the 
Contractor shall have a testing agency radiograph those areas on additional castings at the 
Contractor’s expense.  The radiograph test procedure shall conform to the requirements of 
ASTM E94.  Standards of acceptance shall be in accordance with the provisions of ASTM E446 
for castings up to 2-inches thick, ASTM E186 for castings between 2 and 4 ½-inches thick, and 
ASTM E280 for casting between 4 ½ and 12-inches thick.  Sufficient radiographs shall be taken 
of sample castings, as describe above, to demonstrate to the Contracting Officer that the castings 
are sound, homogeneous and comply with this specification. Categories D and E with severity 
level of 1 will be acceptable only if the angle between defect and direction of the principle stress 
is not greater than 20 degrees.  Each casting shall be adequately marked, if not already marked 
by the foundry, to permit correction of radiographic films to their castings.  The Contractor shall 
notify the COR with any defects to the castings and recommendations for repairing the defect.  
Any defective casting shall be replaced or repaired by welding as upon COR approval necessary 
and retested, all at the Contractor’s expense 
 

c. Magnetic Particle Testing:  Four samples from each item, not 
chosen for Radiographic Testing, shall undergo magnetic particle examination.  The magnetic 
particle test methods and acceptance standards shall be in accordance with ASTM E1444.  The 
Contractor shall notify the COR with any defects to the castings and recommendations for 
repairing the defect.  Any defective casting shall be replaced or repaired by welding as necessary 
and retested, all at the Contractor’s expense 
 

d. Acceptance:  The Contractor shall supply one of each casting to 
the Government for installation and testing on an existing pontoon prior to full production of the 
castings.  The initial castings shall be transported to the final destination identified in Clause F02 
at the Contractor’s expense.  The Government shall install the test castings to ensure a proper fit.  
The Contractor may only begin production of the remaining castings following written 
authorization from the COR. 
 

The castings shall be satisfactorily cleaned for their intended use when 
offered for inspection.  When each shipment of casting has been delivered to the Contractor’s 
facility, the Government will make the final inspection and acceptance.  All material and 
workmanship shall be subject to inspection, examination and test by the COR.  When the COR 
determines that the casting has been satisfactorily completed, it will be accepted for installation. 
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C800 SPARES 
 
The following spare parts shall be furnished: 
 
Description    Quantity  Packaging 
 
Pipe Pedestal          5   OUTSIDE 
Bearing Collar          5   OUTSIDE 
Pivot Bearing with Pipe Saddle       5   OUTSIDE 
Pipe Band          5   OUTSIDE 
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 PART I - THE SCHEDULE - SECTION D 
 PACKAGING AND MARKING 
 
 

D01 PACKAGING 
  

All Spare Parts shall be packaged by the Contractor for delivery and storage.  
 

All Spare Parts shall be placed aboard the appropriate vessel, or loaded on Contractor-
furnished trucks by the Contractor after they have been packaged and marked by the Contractor in 
accordance with the requirements of this section. 
 

Spare Parts and materials are divided into two types based on their manner of long-term 
storage.  All spares and materials shall be preserved for either long term “outside” storage or 
packaged for long term “protected” storage. 
 

“Consumables” such as bulbs, filters, paint and hardware shall be stored aboard the vessel 
and do not need to be marked in accordance with Section. 
 

“OUTSIDE” Storage Spare Parts and materials are intended to be stored for extended (two to 
five years) periods of time outdoors.  These parts will be preserved with a paint or other preservative 
coating acceptable to the manufacturer and the COR; all threaded parts will be coated or filled with 
preservative and plastic pipe caps or plugs inserted.  
 

“OUTSIDE” spare parts shall be fitted with contractor furnished pallets, or fixtures to raise 
them off the ground during storage and provide a lifting rig for moving them by crane, forklift and 
truck. 
 

“PROTECTED” Storage Spare Parts are intended to be stored for extended (two to five 
years) periods of time in unheated warehouses. 
 
 “PROTECTED” Storage Spare Parts shall be coated with paint and other preservative 
coating systems as recommended by the manufacturer and acceptable to the COR and packaged for 
mechanical and physical protection as accepted by the Contracting Officer’s Representative.  
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D02 MARKING 
 
 All Spare Parts and materials shall be marked or labeled by the Contractor. 
 
 All “OUTSIDE” spare parts and materials shall be marked with a stencil, in paint of a 
contrasting color, in at least three places, with letters not less than 3-inches high, with the following 
information: 

VESSEL NAME 
CONTRACT NUMBER 

NAME OF PART (COMPLETED BY THE CONTRACTOR) 
DRAWING REFERENCE (COMPLETED BY THE CONTRACTOR) 

MANUFACTURER (COMPLETED BY THE CONTRACTOR) 
YEAR OF MANUFACTURE (COMPLETED BY THE CONTRACTOR) 

OTHER IDENTIFYING INFORMATION 
 
 Alternately, the preceding identification information may be cast into or “written” on the 
piece in welding electrode in at least two places with letters not less than 1-inch high.  The 
identification information shall be cast into all steel castings provided by the Contractor.  
 
 All “PROTECTED” spare parts and equipment shall be fitted with a plastic nametag, 
engraved plastic nameplate or other device acceptable to the Contracting Officer’s Representative 
with the following information completed by the contractor: 
 

NAME OF PART & PART NUMBER 
VESSEL NAME 

CONTRACT NUMBER 
NAME OF EQUIPMENT OF WHICH ITEM IS A PART 

DRAWING REFERENCE 
MANUFACTURER 

YEAR OF MANUFACTURE 
OTHER IDENTIFYING INFORMATION 
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PART I - THE SCHEDULE - SECTION E 
INSPECTION AND ACCEPTANCE 

 

E01 INSPECTION 
 
The contract will be managed by the Marine Design Center (MDC) of the U.S. Army Corps of 
Engineers (USACE) and is subject to inspection by its appointed representatives to ensure strict 
compliance with the terms of the contract.  No Government Representative, except the 
Contracting Officer, is authorized to change any provision of the specifications, nor shall the 
presence or absence of a Government Representative relieve the Contractor from any 
requirements of the contract.   
 
The Contractor shall provide ″Safe for Workers″ labels, in accordance with the OSHA 
regulations stated in 29 CFR 1915.11-12, for all confined and enclosed spaces prior to permitting 
entrance for work or inspection.  This procedure shall be reflected in the Contractor’s Safety 
Plan.  See Section H, Clause H07. 
 
Entry shall not be permitted to any confined or enclosed space that does not have a current ″Safe 
for Workers″ label. 
 

E02 LAUNCHING 
 
The Contractor shall be responsible for the satisfactory launching of each vessel at the time and 
date selected and mutually agreed upon by the Contractor and the COR.  Prior to launching, the 
interior of the vessel shall be free of all standing water. 
 
The Contractor shall provide a written notice to the COR 7 calendar days prior to each 
launching.  Prior to launching, all painting below the main deck (interior and exterior) must be 
completed.  The Contractor shall schedule 3 days between hull inspection and launch to allow 
any new paint on the hull interior and exterior to cure properly. 
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E03 QUALITY CONTROL AND INSPECTION 
 
After Notice To Proceed with "ENGINEERING & SCHEDULING" the Contractor shall develop 
a Contractor Quality Control (CQC) and Inspection Program for the work required in this 
contract.  This program shall contain two sub-programs which will provide for review and 
quality control of the "Engineering and Scheduling" submittals and regular inspection and testing 
of the construction work in progress and the preparation and maintenance of documentation and 
records. 
 
The first sub-program, (CQC of the engineering phase), must be submitted within 14 calendar 
days after the Notice To Proceed with the "ENGINEERING & SCHEDULING" phase of the 
contract. 
 
The second sub-program, (CQC of the construction phase), must be submitted and accepted in 
the "Engineering and Scheduling" phase of the contract.  The Notice To Proceed with 
"Construct, Test, and Delivery", will not be issued until this document is accepted. 
 
The documentation and records of sub-program 1 shall: 
 

• Define the review and correction process for all "Engineering and Scheduling" phase 
submittals with particular attention given to the Final Design Drawings. 

 
The documentation and records of sub-program 2 shall: 
 

• Define Contractor tests and inspections to be accomplished for each work item of the 
contract.  Such tests and inspections shall be keyed to the appropriate paragraph of 
each clause. 

• Be commensurate with the complexity of the work in the specification and adequate 
to assure the Contractor that the product or subproduct offered conforms to the 
requirements of the contract. 

• Be available to the Government Representative at all times and contain recorded data 
of all Contractor conducted inspections and tests conducted to date.  All Quality 
Control reports, including those of subcontractors and regulatory agencies will be 
maintained and included in the Test Report of Clause E05. 

• List by name and title, the Contractor’s representatives who are authorized to witness 
or perform and sign for each test and inspection. 
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The following are the minimum requirements for data to be recorded: 
 

• Type of inspection or test (e.g., visual, mechanical, liquid penetrant, radiographic), 
accept/reject criteria, and a statement as to whether the inspection was satisfactory or 
unsatisfactory. 

• Number and type of deficiencies of material or workmanship found in the product or 
subproduct inspected and corrective action taken to correct the deficiencies and, for 
repetitive deficiencies, to preclude recurrence. 

• Date and signature of the Authorized Contractor Representative who witnessed or 
performed the test or inspection. 

• Responsible authorized personnel shall inspect the work in progress and all 
completed work, conduct necessary tests and record the data required. An Authorized 
Contractor Representative shall sign the records attesting to the validity of the 
information. 

 
Contractor certified inspection is an integral part of all work, therefore the COR will consider the 
entire contract incomplete if Contractor documentation and records signed by the Contractor's 
Authorized Representative are not complete. 
 
 A. SUBCONTRACTORS 
 
 Work subcontracted and/or performed away from the shipyard is covered by this 
inspection system.  The prime Contractor cannot delegate the authority to witness or perform, 
and sign for tests and inspections conducted away from the shipyard, without approval of the 
COR. 
 
 If the subcontractor has an established Quality Control program with designated 
organization and personnel, the prime Contractor may designate an appropriate individual in that 
organization as his authorized representative.  Such designation shall clearly indicate that the 
individual is an employee of a subcontractor and his appointment shall be subject to the approval 
of the COR. 
 

B. TESTING 
 
 When any workmanship, material, or apparatus fails to pass any test or inspection, it shall 
be fully retested only after all known faults have been eliminated.  Where directed by the COR,  
such failed material or apparatus shall be completely removed from the work and renewed.  Any 
defects in workmanship or material shall be remedied by the Contractor at no additional cost to 
the Government, except where work was performed on material furnished by the Government. 
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E04 FACILITIES & SUPPLIES FOR PERSONNEL 
 
While it is not intended that the Marine Design Center will have a Resident Engineer’s Office, 
the Contractor shall provide office space for use by a Marine Design Center staff of three. 
 
The space shall be convenient to the work site and consist of a desk, three chairs, one 
commercial telephone, access to the Contractor’s telephone system, and one drawing table 
suitable for layout of drawings for study.  The commercial telephone shall have speaker-phone 
capability.  The Contractor shall also provide a second, independent phone line in order that a 
laptop PC can communicate over the internet simultaneously. 
 
The space provided shall be air conditioned, heated, ventilated, well maintained and well 
secured, and be convenient to toilet facilities.  The space shall be suitable for both male and 
female staff. 
 
Government Representatives attending the construction may bring with them walkie-talkie radios 
for intra-agency communication, cameras, and various items of test equipment.  The Contractor 
shall permit unencumbered ingress and egress to and from the shipyard and vessel with such 
equipment. 
 
Upon request, the Government representative shall have the unrestricted use of a fax machine, 
photocopier, word processing equipment, paper, supplies, etc. 
 
The Contractor shall furnish an up-to-date set of drawings for exclusive use of USACE 
personnel. 
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E05 TRIALS, TESTS AND DEMONSTRATIONS 
 
 A.  GENERAL REQUIREMENTS 
 
  1. Levels Of Testing 
 
  The Contractor shall perform tests on all compartments.  The tests shall be as 
necessary to demonstrate satisfactory compliance with the Specification requirements contained 
in Section C, "DESCRIPTION/SPECIFICATION/WORK STATEMENT", of this contract. 
 
  The Contractor shall perform three levels of testing as follows: 
 
   Level 1 Builder’s Trials 
   Level 2 Dock Trials 
    
  All demonstrations, tests, and trials shall be performed as specified herein.  The 
Contractor shall furnish all labor, materials, tools, and test equipment as necessary and perform 
the testing, trials, and demonstrations specified. 
 

For details regarding the required tests for the steel castings, refer to Section C, 
Clause C590. 

 
  2. Test Agenda and Test Memoranda 
 
  The Contractor shall prepare an Agenda and Test Memoranda of the required tests 
and trials, applicable for all pontoons, in accordance with the requirements set forth herein.  The 
Agenda and Test Memoranda shall be submitted to the COR for review and approval during 
"ENGINEERING AND SCHEDLING" (see Clause H02). 
 
   (a) Test Agenda 
 
   The Contractor shall prepare a Test Agenda for Level 1 and 2 Tests and 
Trials.  The Agenda shall be a complete, detailed schedule of all tests, trials and demonstrations 
specified in this Clause.  The Test Agenda shall be arranged by day, not date, and shall list the 
specific tests, trials, and demonstrations, and the sequence in which these will be performed. 
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(b) Test Memoranda 
 
   The Contractor shall prepare Test Memoranda for compartments and 
systems tested under the Levels 1 and 2 test and trial requirements of this Clause. 
 
   The Memoranda shall describe the actual test procedures, and data to be 
taken. 
 
   Each Test Memoranda shall: 
 

• Describe instrumentation for each test 
• Describe the test procedure 
• Include signature blocks for Contractor representative witness, 

Government Representative, and ABS witness signatures, times, 
and dates 

• Include a space for writing comments 
• Include a blank space for relevant ambient conditions, tested 

parameter, designated values for pass/fail 
 

The Test Memoranda shall be typed on 8-1/2 inch by 11-inch sheets of 
paper, single side, in three ring notebook, with dividers for each session.  Each page shall include 
the Contract Number at the top. 
 
   The Memoranda shall be arranged by system and equipment, with each 
level of testing for a specific system or piece of equipment recorded under the respective 
heading. 
 
   The Test Memoranda shall be arranged by system and level of testing 
similar to the following outline: 
 
    X. System (or equipment) 
 
     a. Builder’s Trials 
     b. Dock Trials 
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3. Test Reports 
 

(a) Test Report Schedule 
 
   The Contractor shall compile the results of all tests and trials in a Test 
Report in accordance with the requirements set forth herein.  Two levels of test reporting are 
required in accordance with the following schedule: 
 

1. A preliminary Builder’s Trail Test Report shall be available to the 
COR for examination following the successful completion of the 
Builder’s Trials (Level 1). 

 
2. Following the successful completion of Dock Trials (Level 2), the 

Contractor shall make the Dock Trials Test Report available to the 
COR for review. 

 
   (b) Test Report Requirements 
   

The Contractor shall provide individual Test Reports for each of the 
vessels comprised of the results of all required Level 1 and Level 2 tests and trials.  The Test 
Reports shall be the filled-in version of the Test Memoranda.  The Test Reports shall be 
maintained current as tests and test levels progress.  The Test Reports shall be furnished 
separately in three ring binders, with dividers for each test. 
 
   The final versions of the Test Reports, including the results of the two 
levels of the tests and trials, shall be bound in three ring binders and submitted in triplicate, 
within 30 calendar days following Final Acceptance, and prior to Final Payment. 
 
   (c) Test Report Review and Approval 
 
   The Test Reports shall be reviewed and approved by both the Contractor 
and the COR at the conclusion of each level of testing.  Review and approval of the Test Reports 
by the Contractor and the COR, including the completion of all corrective measures, is a 
precondition for moving to the next level of testing. 
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  4. Deficiencies 
 

The COR will compile a list of deficiencies which will be given to the Contractor.  
All deficiencies shall be corrected.  Final Acceptance of the vessel will be made following 
remedy of all deficiencies. 
 

Successful completion of all test, trials and demonstrations and remedied 
deficiencies, shall be determined by the COR. 
 
 B.  BUILDER’S TRIALS (LEVEL 1) 
 
 The Builder’s Trials are designed to ensure proper construction, and installation of all 
equipment, exterior hull, interior bulkheads, and hull structure.  Builder’s Trials shall be 
performed during the course of construction and prior to the beginning of Dock Trials (Level 2). 
 
 The COR shall be notified at least 24 hours in advance of any such testing and may, at his 
discretion, send a Government representative to witness any or all tests. 
 
 Documentation of all pre-test inspection shall be in accordance with the requirements of 
Clause E03 (Quality Control and Inspection).  All deficiencies including cracks, leaks, or poor 
workmanship shall be corrected prior to commencement of Dock Trials (Level 2).  In addition to 
the testing required by Clause E03 and as noted above, Pre-Trial tests shall include the 
following: 
 
  1. Hull 
 
  All major dimensions shall be measured and recorded to verify compliance with 
the Contract requirements. 
 

All tanks, main deck, side and bottom shell, and watertight bulkheads shall be 
tested in accordance with ABS Rules to the satisfaction of the ABS Surveyor. 
 

The ABS Surveyor shall sign the Test Reports as witness of all hull compartment 
testing. 

 
Any leaks, including leaks discovered after launching shall be made tight by a 

repair procedure approved by ABS and the COR. 
 
Any structure damaged during the course of testing shall be repaired or replaced 

by the Contractor to the satisfaction of the COR. 
 
The rub strakes shall be inspected to verify continuous welding and compliance 

with the Contract requirements. 
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2. Deck Fittings 
 
Deck fittings, including the pipeline pedestal, shall be visually inspected to verify 

continuous welding and installation of all support structure. 
 
3. Manholes 
 
All manholes shall be tested for water tightness as required by ABS Rules and to 

the satisfaction of the ABS Surveyor. 
 
4. Hull Markings 
 
Hull markings shall be visually inspected for continuous welding and placement. 

 
 C.  DOCK TRIALS (LEVEL 2) 
 
 Dock Trials are tests the Contractor must perform in the presence of the Government 
Representative to demonstrate that the proper construction and installation of all materials. 
 
 Prior to the start of Dock Trials, all construction and installations must be complete 
(except for final cleaning and touch-up painting), and all Level 1 testing must be successfully 
completed and documented.  The Test Report must be current through the first level of testing 
and accepted by the COR before Level 2 testing can proceed. 
 
 Commencement of Dock Trials shall be no sooner than one full working day after 
completion of Builder’s Trials.  The COR shall be notified immediately of any condition which 
would delay the conduct of Dock Trials. 

 
The COR shall be notified in writing 10 working days in advance of the date set for 

testing.  Results of the Level 1 testing must be faxed to the Marine Design Center at least one 
working day prior to the star of the Dock Trials, if Level 1 testing was not attended by a 
Government representative. 
 
 All testing and trials shall be conducted in the presence of a Government representative 
and any vendor representatives required by the contract.  The tests shall be conducted in 
accordance with the Agenda. 
 
 During Dock Trials and thereafter, the atmosphere in spaces being prepared for, and 
preserved by, paints dissolved in highly volatile, toxic, and flammable solvents (29 CFR 
1915.35(b)), shall be tested frequently and shall be in accordance with the U.S. Occupational 
Safety and Health Agency Standards and regulations stated in 29 CFR 1915.31-36. 
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 Within 24-hours of final inspection, and before any representative of the U.S. 
Government boards the vessel for such duties, each compartment shall be certified "SAFE FOR 
WORKERS" by the Contractor's designated "competent person" or by a National Fire Protection 
Associations (NFPA) certified Marine Chemist.  This means that in the compartments so 
designated: 
 

• The oxygen content in the atmosphere is at least 19.5-percent by volume; 
• Toxic materials in the atmosphere are within permissible concentrations; 
• The residues are not capable of producing toxic materials under existing 

atmospheric conditions while maintained as directed on the compartment 
certificate. 

 
 The Contractor shall notify the Government when this certificate has been issued.  A 
vessel will not be inspected and accepted by the Government without a certificate for each hull 
compartment designated "SAFE FOR WORKERS" issued by the person qualified for this 
purpose. 
 
 The success of all tests and the existence of any deficiencies shall be determined by the 
COR.  Deficiencies shall be remedied prior to Provisional Acceptance. 
 
 D.  SPECIFIC DOCK TRIALS AND DEMONSTRATIONS 
 
  1. Hull Compartments 
 
  The Contractor shall show that each hull compartment is dry and free from 
leakage.  The hull compartment paint shall be complete and intact. 
 
  2. Manholes 
 
   The Contractor shall demonstrate the each manhole is functional by opening and 
removing the manhole and replacing it and securing it in place.  While the manhole is open, the 
Contractor shall show that each manhole has a chain connecting it to the vessel hull in 
accordance with the Specification. 
 
  All manhole auxiliary covers shall be lifted out and replaced to assure proper fit. 

 
3. Vertical Ladders 

 
  The Contractor shall show that all vertical ladders have been installed and are 
functional.  
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  4. Deck Fittings 
 
  The Contractor shall show that kevels, retractable access platforms, and pipe 
couplings have been properly installed.  The Contractor shall also demonstrate that the pipeline 
pedestal has been properly installed and that the pivot bearing, bearing collar and pipe band 
assembles correctly. 
 

5. Lightship Survey 
 

 A lightship survey shall be conducted on four vessels, selected by COR, to record 
their final delivery weight.  All construction shall be complete and all liquids and debris removed 
from the vessel.  The draft marks and freeboard at each corner of the vessel shall be measured to 
the nearest ¼-inch and recorded.  A report shall be submitted prior to delivery, reflecting all 
readings taken and the resultant weight of the vessels based on the vessel hydrostatic 
calculations. 
 

E06 FINAL INSPECTION 
 
When all work and Phase 2 testing has been satisfactorily completed at the builder's yard, the 
Contractor and a Government Representative shall make a complete physical inspection and 
inventory of each vessel.  A "punch list" of deficiencies will be developed and presented to the 
Contractor for corrective action. 
 
All corrective action necessary to eliminate the "punch list" deficiencies shall be completed at 
the Contractor's facility.  The Contractor shall give the COR 7 working days notice prior to the 
desired date of reinspection. 
 
Prior to any inspection or reinspection, each vessel and all its equipment shall be thoroughly 
cleaned and all painting and finishes required to be performed by the contractor put in first class 
condition. 

E07 PROVISIONAL ACCEPTANCE AND DELIVERY 
 
Delivery of each vessel may not be started until Provisional Acceptance of that vessel has been 
made. The vessels will be Provisionally Accepted at the builder's yard upon satisfactory 
completion of the following: 
 

• Level 2 Tests and Trials 

• Correction of all "punch list" deficiencies 

• Receipt of required contract deliverables 
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The Contractor shall deliver the vessels to ST. Louis, MO.  The vessels shall be subject to a 
complete inspection at the time of delivery.  
 
The Contractor shall assume all costs associated with the delivery and shall deliver the vessels 
afloat and “Ready for Service”, which is defined as clean inside and out; all trash, dunnage, 
lashing, and delivery related material disposed of; loose items of outfit in place; all mechanical 
systems operational; equipment properly adjusted; and damaged paint touched up. The 
Contractor shall provide necessary personnel, equipment and materials to make each vessel 
"Ready for Service". Every space, compartment, and deck of each vessel shall be cleaned to the 
satisfaction of the COR. 
 
 

E08 FINAL ACCEPTANCE 
 
Final Acceptance will be made upon delivery of the vessels, afloat and “Ready for Service” at 
the delivery point designated and following successful completion of the Final Acceptance 
Demonstrations.  “Ready for Service” is defined as stated above. 
 
Each vessel will be subject to a complete inspection at the time of delivery. 
 
 

E09 COMMERCIAL WARRANTY OF SUPPLIES 
 
The Contractor shall assign, in writing, all commercial warranties for equipment provided under 
this contract to the Government. The effective date of all commercial warranties shall be the date 
of Final Acceptance. 
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E10 RESPONSIBILITY FOR SUPPLIES 

52.246-16 RESPONSIBILITY FOR SUPPLIES (APR 1984)  

(a) Title to supplies furnished under this contract shall pass to the Government upon formal 
acceptance, regardless of when or where the Government takes physical possession, unless the 
contract specifically provides for earlier passage of title.  

(b) Unless the contract specifically provides otherwise, risk of loss of or damage to supplies 
shall remain with the Contractor until, and shall pass to the Government upon--  

(1) Delivery of the supplies to a carrier, if transportation is f.o.b. origin; or  

(2) Acceptance by the Government or delivery of the supplies to the Government at 
the destination specified in the contract, whichever is later, if transportation is f.o.b. 
destination.  

(c) Paragraph (b) of this section shall not apply to supplies that so fail to conform to contract 
requirements as to give a right of rejection.  The risk of loss of or damage to such nonconforming 
supplies remains with the Contractor until cure or acceptance.  After cure or acceptance, 
paragraph (b) of this section shall apply.  

(d) Under paragraph (b) of this section, the Contractor shall not be liable for loss of or 
damage to supplies caused by the negligence of officers, agents, or employees of the 
Government acting within the scope of their employment.  

(End of clause FAR 52 246-16) 
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PART I - THE SCHEDULE - SECTION F 
 DELIVERIES OR PERFORMANCE 
 
 

F01 PERFORMANCE 
 

FAR 52.211-8 TIME OF DELIVERY (JUN 1997) 
 

(a) The Government requires completion of all work and delivery to be made in 
accordance to the following schedule: 
 
 REQUIRED DELIVERY SCHEDULE 

WITHIN DAYS 
AFTER DATE 

ITEM   OF NOTICE 
NUMBER DESCRIPTION QUANTITY TO PROCEED 

______________________________________________________________________________ 
0001AA PLANNING 1 job 60 calendar days 

______________________________________________________________________________ 
0001AB ENGINEERING 1 job 120 calendar days 

AND SCHEDULING 
______________________________________________________________________________ 

0001AC CONSTRUCT, TEST 1 job 450 calendar days 
AND DELIVER 

 
0002AC CONSTRUCT, TEST 
 AND DELIVER 
 
0003AC CONSTRUCT, TEST 
 AND DELIVER 
 
0004AC CONSTRUCT, TEST 
 AND DELIVER 

______________________________________________________________________________ 
 
 If the Government exercises the optional line items (0002, 0003, and 0004), their period 
of performance will run concurrent with Line Item 0001AC                        
 
            No additional time will be added to the contract delivery date for the option items 0002AC,
 0003AC, and 0004AC.                                                          
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The Government will evaluate equally, as regards time of delivery, offers that propose 
delivery of each quantity within the applicable delivery period specified above.  Offers that propose 
delivery that will not clearly fall within the applicable required delivery period specified above, will 
be considered non-responsive and rejected.  The Government reserves the right to award under either 
the required delivery schedule or the proposed delivery schedule, when an earlier delivery schedule 
than required above.  If the offeror proposes no other delivery schedule, the required delivery 
schedule above will apply. 
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 OFFEROR’S PROPOSED DELIVERY SCHEDULE 
                WITHIN DAYS 

ITEM                                  AFTER DATE OF 
NUMBER DESCRIPTION QUANTITY           NOTICE TO PROCEED 

______________________________________________________________________________ 
0001AA PLANNING 1 job         calendar days 

______________________________________________________________________________ 
0001AB ENGINEERING 1 job         calendar days 

AND SCHEDULING 
______________________________________________________________________________ 

0001AC CONSTRUCT, TEST 1 job         calendar days 
AND DELIVER 

______________________________________________________________________________ 
0002AC CONSTRUCT, TEST 1 job         calendar days 

AND DELIVER 
______________________________________________________________________________ 

0003AC CONSTRUCT, TEST 1 job         calendar days 
AND DELIVER 

______________________________________________________________________________ 
0004AC CONSTRUCT, TEST 1 job         calendar days 

AND DELIVER 
______________________________________________________________________________ 
 

(b) Attention is directed to the Contract Award provision of the solicitation that provides 
that a written award or acceptance of offer mailed, or otherwise furnished to the successful offeror, 
results in a binding contract.  The Government will mail or otherwise furnish to the offeror an award 
or notice of award not later than one day after the award is dated.  Therefore, the offeror should 
compute the time available for performance beginning with the actual date of Notice To Proceed 
rather than the date the written notice is received from the Contracting Officer through the ordinary 
mails.  However, the Government will evaluate an offer that proposes delivery based on the 
Contractor’s date of receipt of the contract or notice of award by adding five days for delivery of the 
award through the ordinary mails.  If, as so computed, the offered delivery date is later than the 
required date, the offer will be considered non-responsive and rejected. 
 
     (End of Clause) 
 
 For the purpose of estimating the phase completion and contract completion dates, the 
Contractor should take into account the time required to review the Contractor’s submittals and the 
time between phases required to issue a Notice To Proceed.  Refer to Clause H01 for additional 
explanation. 
 
 If the Government exercises the optional line items (0002, 0003, and 0004), the option(s) will 
be exercised within 60 days from the award of the contract. 
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F02 PLACE OF DELIVERY 
 

The Contractor shall deliver the vessels afloat and ready for service at the following location: 
 
 U.S. Army Corps of Engineers 
 U.S. Army Engineer District, ST. Louis 

Service Base 
 Upper Mississippi Rive Mile 177 
 ST. Louis, Missouri 

F03 NOT USED 

 

F04 LIQUIDATED DAMAGES 
 
FAR 52.211-11 LIQUIDATED DAMAGES – SUPPLIES, SERVICES OR RESEARCH AND 
DEVELOPMENT 
 

(a) If the Contractor fails to deliver the supplies or perform the services within the time 
specified in this contract, or any extension, the Contractor shall, in place of actual damages, pay to 
the Government as fixed, agreed, and liquidated damages, for each calendar day of delay the sum of: 
 

For Line Item 0001AA; ............................................................$0.00 
For Line Item 0001AB;.........................................................$400.00 
For Line Items 0001AC, 0002AC, 0003AC, 0004AC; ........$925.00 

 
 (b) Alternatively, if delivery or performance is so delayed, the Government may 
terminate this contract in whole or in part under the Termination for Default - Fixed Price, Supply 
and Services clause in this contract and in that event, the Contractor shall be liable for fixed, agreed, 
and liquidated damages accruing until the time the Government may reasonably obtain delivery or 
performance of similar supplies or services.  The liquidated damages shall be in addition to excess 
costs under the Termination clause. 
 

(c) The Contractor shall not be charged with liquidated damages when the delay in 
delivery or performance arises out of causes beyond the control and without the fault or negligence 
of the Contractor as defined in the Termination for Default - Fixed Price, Supply and Services clause 
of this contract. 
 
     (End of Clause) 
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F05 STOP WORK ORDER 
 
52.242-15 STOP-WORK ORDER (AUG 1989)  
 
(a) The Contracting Officer may, at any time, by written order to the Contractor, require the 
Contractor to stop all, or any part, of the work called for by this contract for a period of 90 days after 
the order is delivered to the Contractor, and for any further period to which the parties may agree.  
The order shall be specifically identified as a stop-work order issued under this clause.  Upon receipt 
of the order, the Contractor shall immediately comply with its terms and take all reasonable steps to 
minimize the incurrence of costs allocable to the work covered by the order during the period of 
work stoppage.  Within a period of 90 days after a stop-work is delivered to the Contractor, or within 
any extension of that period to which the parties shall have agreed, the Contracting Officer shall 
either-- 
 

(1) Cancel the stop-work order; or  
 

(2) Terminate the work covered by the order as provided in the Default, or the 
Termination for Convenience of the Government, clause of this contract. 

  
(b) If a stop-work order issued under this clause is canceled or the period of the order or any 
extension thereof expires, the Contractor shall resume work.  The Contracting Officer shall make an 
equitable adjustment in the delivery schedule or contract price, or both, and the contract shall be 
modified, in writing, accordingly, if-- 
 

(1) The stop-work order results in an increase in the time required for, or in the 
Contractor’s cost properly allocable to, the performance of any part of this contract; and  

 
(2) The Contractor asserts its right to the adjustment within 30 days after the end of the 
period of work stoppage; provided, that, if the Contracting Officer decides the facts justify 
the action, the Contracting Officer may receive and act upon the claim submitted at any time 
before final payment under this contract.  

 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the 
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from 
the stop-work order in arriving at the termination settlement.  
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for 
default, the Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs 
resulting from the stop-work order.  
 
(End of clause FAR 52.242-15) 
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F06 GOVERNMENT DELAY OF WORK 
 
52.242-17 GOVERNMENT DELAY OF WORK (APR 1984)  
 
(a) If the performance of all or any part of the work of this contract is delayed or interrupted  
 

(1) by an act of the Contracting Officer in the administration of this contract that is not 
expressly or impliedly authorized by this contract, or 

 
(2) by a failure of the Contracting Officer to act within the time specified in this contract, 
or within a reasonable time if not specified, an adjustment (excluding profit) shall be made 
for any increase in the cost of performance of this contract caused by the delay or 
interruption and the contract shall be modified in writing accordingly.  Adjustment shall also 
be made in the delivery or performance dates and any other contractual term or condition 
affected by the delay or interruption.  However, no adjustment shall be made under this 
clause for any delay or interruption to the extent that performance would have been delayed 
or interrupted by any other cause, including the fault or negligence of the Contractor, or for 
which an adjustment is provided or excluded under any other term or condition of this 
contract.  

 
(b) A claim under this clause shall not be allowed for any costs incurred more than 20 days 
before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved, and unless the claim, in an amount stated, is asserted in writing as soon as practicable after 
the termination of the delay or interruption, but not later than the day of final payment under the 
contract. 
 
(End of clause FAR 52.242-17) 

 

F07 F.O.B. DESTINATION 
 
52.247-34 F.O.B. DESTINATION  (NOV 1991) 
 
(a) The term “f.o.b. destination,” as used in this clause, means--  
 

(1) Free of expense to the Government, on board the carrier’s conveyance, at a specified 
delivery point where the consignee’s facility (plant, warehouse, store, lot, or other location to 
which shipment can be made) is located; and  
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(2) Supplies shall be delivered to the destination consignee’s wharf (if destination is a 
port city and supplies are for export), warehouse unloading platform, or receiving dock, at 
the expense of the Contractor.  The Government shall not be liable for any delivery, storage, 
demurrage, accessorial, or other charges involved before the actual delivery (or “constructive 
placement” as defined in carrier tariffs) of the supplies to the destination, unless such 
charges are caused by an act or order of the Government acting in its contractual capacity.  If 
rail carrier is used, supplies shall be delivered to the specified unloading platform of the 
consignee.  If motor carrier (including “piggyback”) is used, supplies shall be delivered to 
truck tailgate at the unloading platform of the consignee, except when the supplies delivered 
meet the requirements of Item 568 of the National Motor Freight Classification for “heavy or 
bulky freight.”  When supplies meeting the requirements of the referenced Item 568 are 
delivered, unloading (including movement to the tailgate) shall be performed by the 
consignee, with assistance from the truck driver, if requested.  If the contractor uses rail 
carrier or freight forwarded for less than carload shipments, the contractor shall ensure that 
the carrier will furnish tailgate delivery, when required, if transfer to truck is required to 
complete delivery to consignee.  

 
(b) The Contractor shall--  
 

(1) (i) Pack and mark the shipment to comply with contract specifications; or  
 

(ii) In the absence of specifications, prepare the shipment in conformance with 
carrier requirements;  

 
(2) Prepare and distribute commercial bills of lading;  
 
(3) Deliver the shipment in good order and condition to the point of delivery specified in 
the contract; 
 
(4) Be responsible for any loss of and/or damage to the goods occurring before receipt of 
the shipment by the consignee at the delivery point specified in the contract;  
 
(5) Furnish a delivery schedule and designate the mode of delivering carrier; and  

 
(6) Pay and bear all charges to the specified point of delivery.  

 
(End of clause FAR 52.247-34) 
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 PART I – THE SCHEDULE – SECTION G 
 CONTRACT ADMINISTRATION DATA 
 

G01 ACCOUNTING AND APPROPRIATION DATA 
 
 CLIN0001, CLIN0002, CLIN0003 & CLIN0004 
  

96 X 4902 RF 
WORK ITEM NUMBER:  002KQ2 

 

G02 CONTRACT MANAGEMENT 
 

Marine Design Center 
U.S. Army Corps of Engineers 
Wanamaker Building 
100 Penn Square East 
Room 630 South 
Philadelphia, Pennsylvania 19107-3391 

 
NOTE: The Marine Design Center is the “Designated Billing Office” as defined by Part II - 

Contract Clauses - Section I, “Prompt Payments”  
 

G03 PAYMENT OFFICE 
 

U.S. Army Corps of Engineers Finance Center 
5722 Integrity Drive 
Millington, TN 38054-5005 

 

G04 CONTRACT ADMINISTRATION 
 

Commander and District Engineer 
U.S. Army Corps of Engineers District, Philadelphia 
ATTN: CENAP-CT-C 
Wanamaker Building 
100 Penn Square East 
Room 643 
Philadelphia, Pennsylvania 19107-3390 
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G05 POSTAWARD CONFERENCE 
 
252.242-7000 POSTAWARD CONFERENCE (DEC 1991) 
 
The Contractor agrees to attend any postaward conference convened by the contracting activity 
or contract administration office in accordance with Federal Acquisition Regulation subpart 
42.5. 
 
(End of clause FAR 252 242-7000) 
 
The location of the postaward conference, if convened, will be at the Contractor’s facility. 
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 PART I - THE SCHEDULE - SECTION H 
 SPECIAL CONTRACT REQUIREMENTS 
 
 
 

H01 CONTRACT ORGANIZATION 
 

A. PLANNING 
 

Planning is Line Item 0001AA of the contract and commences only after receipt by the 
Contractor of a Notice of Contract Award (Award) and a Notice To Proceed (NTP) with contract 
Line Item 0001AA , “PLANNING,” respectively. In this first phase of the contract, the Contractor is 
required to present planning information that demonstrates a logical, orderly and workable approach 
to the contract. The Contractor is not authorized to begin the engineering and scheduling until this 
phase of the project is completed, and the planning documents are approved by the COR, at which 
time an additional Notice To Proceed will be issued. 
 

B. ENGINEERING & SCHEDULING 
 

Engineering and Scheduling is line item 0001AB of the contract and commences only after 
receipt by the Contractor of a Notice To Proceed with contract Line Item 0001AB, 
“ENGINEERING & SCHEDULING,” respectively. In this second phase of the contract, the 
Contractor is required to complete the design, perform other production engineering, and develop the 
contract schedule.  The Contractor is not authorized to begin physical construction until this phase of 
the project is completed, and the engineering and scheduling documents are approved by the COR, 
at which time an additional Notice To Proceed will be issued. 
 

C. CONSTRUCT, TEST AND DELIVER 
 

Construct, Test, and Deliver is line item 0001AC of the contract and will commence only 
after completion of the Engineering and Scheduling phase and receipt by the Contractor of Notice 
To Proceed with Line Item 0001AC, respectively.  During this third phase of the contract, necessary 
records and scheduling documents shall be completed, the vessels constructed, tests and trials 
performed and physical delivery shall be made.  This phase of the contract is completed with receipt 
by the Contractor of a letter of Final Acceptance and submittal of all final documents. 
 

Optional Line Item 0002AC, 0003AC and 0004AC of the contract will commence only after 
the option is awarded and receipt by the Contractor of Notice to Proceed with Line Item 0002AC, 
0003AC and 0004AC, respectively.   
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D. PHASE SEQUENCING 
 

It is intended that the three phases for the vessels will be performed sequentially. 
 

The time allotted for each phase spans an interactive process involving both the Contractor 
and the Government.  This process includes preparation, review and approval of the phase 
submittals, contract administration, mailing, preparation and issuance of Notices To Proceed. 
 

In order for the Contractor to plan the work and for the Government to properly apply 
Liquidated Damages and Termination Clauses, a graphic identifying the sequence milestones and the 
performance period allotted to each milestone has been developed and is shown on a following page. 
 

The graphic shows the three basic contract phases. Each contract phase is further subdivided 
into the milestones that must be completed within each phase and the amount of time allowed to 
accomplish each. Note that the total time allowed for each phase of the contract matches the 
“REQUIRED DELIVERY SCHEDULE” in Clause F01.  The graphic will be updated to reflect the 
successful Offeror’s proposed schedule if it is shorter than the required schedule. 
 

The milestones and periods of performance identified in the graphic are contract 
requirements. 
 

The Contractor must be aware that the quality, completeness and detail of the submittals have 
a direct bearing on the approval process.  Extended review iterations will extend the time necessary 
to receive approval of the submittals and may subject the Contractor to assessment of Liquidated 
Damages or Termination for Default. 

 
Refer to Clause H05 for information concerning the submittal review process. 
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CLIN 0002 (OPTION) 
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CLIN 0003(OPTION) 
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CLIN 0004 (OPTION) 
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H02 CONTRACTOR SUBMITTALS 
 

A. PLANNING PHASE I - SUBMITTALS 
 

The following is a summary of the items that the Contractor must submit during the Planning 
Phase.  All items must be received, reviewed and accepted by the COR before a Notice To Proceed 
(NTP) will be issued for the Engineering and Scheduling phase of the contact: 
 

SUBMITTAL ITEM CONTRACT CLAUSE 
 REFERENCE 

 
• Quality Control Plan for Phase II ............................................................ E03 
• Authorized Contractor Representative List ............................................. E03 
• Construction Plan.....................................................................................H06 
• Procurement Plan .....................................................................................H08 
• Subcontracting Plan .................................................................................H09 
• Engineering Qualifications ......................................................................H09 
• Submittal Schedule ..................................................................................H11 
• Drawing Index .........................................................................................H12 

 
 B. ENGINEERING & SCHEDULING PHASE II - SUBMITTALS  
 

The following is a summary of items that the Contractor must submit after a Notice To 
Proceed with the “ENGINEERING & SCHEDULING” phase of the contract is issued.  All items 
must be received, reviewed, and approved by the COR before a Notice To Proceed with the 
“CONSTRUCT, TEST & DELIVER” phase of the contract will be issued.  The following items are 
required: 
 

SUBMITTAL ITEM CONTRACT CLAUSE 
 REFERENCE 
 
• Paint Schedule......................................................................................... C406 
• Quality Control & Inspection Plan for Phase III ..................................... E03 
• Test Memoranda & Agenda..................................................................... E05 
• Contractor Safety Plan .............................................................................H07 
• Material & Equipment Schedule..............................................................H10 
• Engineering & Drawings .........................................................................H13 
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C. CONSTRUCT, TEST, & DELIVER PHASE III - SUBMITTALS 
 

The following is a summary of items that the Contractor must submit after a Notice To 
Proceed with the “CONSTRUCT, TEST, and DELIVER” phase of the contract is issued.  All items 
must be received, reviewed and approved by the COR before Final Payment will be made.  The 
following items are required: 
 

SUBMITTAL ITEM CONTRACT CLAUSE 
 REFERENCE 

CONTRACT LINE ITEM NUMBER 0001, 0002, 0003 & 0004 
 

• ABS Certificate of Classification .......................................................... C004 
• Welder Certification ............................................................................... C025 
• Paint Certification ................................................................................... C406 
• Material Test Reports.............................................................................. C590 
• Radiographic Examination Film............................................................. C590 
• Magnetic Particle Test Reports............................................................... C590 
• Test Schedule ........................................................................................... E05 
• Test Report............................................................................................... E05 
• Commercial Warranties ........................................................................... E09 
• Purchase Orders\Specifications ...............................................................H10 
• As-Built Drawings ...................................................................................H14 
• Manufacturer’s or Subcontractor’s Drawings and Manuals ....................H16 
• Record Photographs*...............................................................................H18 

 
* - Record Photographs are required on the first vessel on CLIN0001 only. 
 
 

H03 DESIGN REQUIREMENTS 
 
 The Contractor shall provide the necessary engineering to update the existing drawings 
and develop a final design for the vessel.  The paragraphs listed below provide a description of 
the level of detail required for performing additional engineering and design development. 
 
 The scantlings and main structure for the hull and foundations shall be defined.  
Structural drawings shall delineate all structural members, brackets, plating and plate seams, all 
welding and all joint details complete with all dimensions noted.  “Typical” views may be used 
for numerous repetitions of identical or mirror images.  Every effort shall be made to make the 
design consistent from sheet to sheet and drawing to drawing.  Calculations showing that all 
plate, bulkheads, stiffeners, girders, stanchions and diagonals meet the minimum requirements of 
ABS and any specific requirements of Section C of this solicitation shall be submitted with the 
structural drawings.  The calculations shall be clearly annotated as to specific requirement being 
addressed and explanation of all assumptions. 
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 During the development of the final design, the Contractor may discover circumstances 
that dictate a need to change some of the equipment or materials specifically required by the 
contract.  Examples of this situation might be that the item is no longer available, or the lead 
time is too great to meet the vessel delivery.  Such circumstances shall be immediately identified 
to the COR by letter for resolution, along with a proposed solution.  Adjustments to the contract 
required as a result of such circumstances, will be made under the “CHANGES” Clause. 
 
 The Contractor shall prepare final design drawings for regulatory submittals, COR 
submittal, “As-Built” drawings, and other technical details necessary to support his 
administration, operation, and production practices.  Refer to Clause H13, Engineering & 
Drawings, for a minimum list of required drawings and drafting standards. 
 

H04 NOT USED 
 
 
 

H05 REVIEW OF CONTRACTOR SUBMITTALS 
 

The Marine Design Center (MDC) will review the drawings, data and other material 
submitted by the Contractor in the various contract phases for the vessel. 
 

Submittals from the Contractor must be clear as to what the submittal represents and the 
action the Contractor requests the Government perform. 
 

The Government’s review is intended to be limited to the functional aspects of the submittals 
to ensure compliance with the contract specifications and will include technical review to ensure that 
sound naval architecture and marine engineering practices are followed.  This does not relieve the 
contractor from any engineering, design, or quality assurance responsibility. 
 

The Contractor shall comply with the requirements of the design embodied in the contract.  
Where review, approval, classification or certification by ABS, USCG, or other regulatory agency is 
a provision of the contract, Government review of Contractor submittals may not address the 
requirements of those agencies.  It is implicit that Government acceptance of submittals will be 
contingent upon satisfactory fulfillment of those requirements. 
 

Submittals found to be completely acceptable to the Contracting Officer’s Representative 
without comment will be marked “ACCEPTED.” 
 

 
Document No. 633-C050-01 H-9 April 2004 



CEMDC Project No. 2515     Solicitation No. W912BU-04-B-0013 
 

Submittals found to be generally acceptable to the Contracting Officer’s Representative with 
qualifying comments will be marked “ACCEPTED WITH COMMENTS” but may or may not 
require resubmission depending on the COR’s assessment of the criticality of the comments. 
 

“ACCEPTED WITH COMMENTS” submittals being resubmitted will be reviewed only to 
ensure that the previous comments have been adequately incorporated.  Resubmission requirements 
will be clearly marked on the return. 
 

Submittals unacceptable to the Contracting Officer’s Representative will be marked “NOT 
ACCEPTED.”  Submittals not accepted will always require full and complete re-submittal.  Such re-
submittal will result in a full and complete review as though it was a first submittal. 
 

Submittals furnished for information only or for which the Contractor has not indicated the 
required review action will be marked “EXAMINED.” 

 
The Contractor shall insure that all review comments are incorporated in corrected submittal 

documents or are rebutted in separate correspondence.  The Contractor is encouraged to completely 
discuss all submittal comments with the MDC author in order to insure complete and effective 
communication. 
 

The Contractor will not use the drawing review or submittal process for contract deviations.  
Changes in equipment, materials, construction techniques or details must be the subject of separate, 
specific correspondence.  Any such request made by the Contractor must be specific and clear as to 
what is contractually required, the proposed change, location and/or extent, benefits resulting from 
the change and effect on contract cost and delivery. 
 
 Submittals for review by the Government will be return mailed in accordance with the 
Contract Phase Sequencing graphic presented in Clause H01.  Contractors shall plan their submittal 
schedules so as not to affect contract performance. 
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H06 CONSTRUCTION PLAN 
 

After receipt of the Notice To Proceed with Line Item 0001AA, PLANNING, the Contractor 
shall develop and submit to the Contracting Officer’s Representative the Contractor’s proposed plan 
for the construction of the vessel. 

 
The plan shall be prepared on USACE standard ENG Form 2454 (Construction Progress 

Chart) furnished by the Government. This form is a simple bar chart.  A copy of this form is 
included in Section J. The plan will be a summary level view of the contract.  The plan will show the 
Contractor’s proposed starting date, duration in weeks, ending date, and percentage completion 
(both as planned and as achieved) for all of the major activities of the contract.  The plan shall also 
show the amount of the total bid price (percent and actual dollars) associated with each activity.  The 
plan will also have the progress “S” curve plotted (both as planned and as achieved). 

 
In addition, the following milestone events, as a minimum, shall be marked on the chart 

time-line: 
 

• Award of Contract 
• Notice to Proceed with “PLANNING” 
• Notice to Proceed with “ENGINEERING & SCHEDULING” 
• Notice To Proceed with “CONSTRUCT, TEST & DELIVER” 
• Tests and Trials 
• Final Inspection 
• Provisional Acceptance 
• Delivery 
• Final Acceptance 

 
After review, revision as necessary and approval by the COR; the plan shall be updated and 

submitted monthly with the Progress Payment Request. 
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H07 CONTRACTOR’S SAFETY PLAN 
 

After Notice To Proceed with Line Item 0001AB, ENGINEERING & SCHEDULING, the 
Contractor shall submit a Safety Plan for the facility at which the work is to be performed. 
 

The Contractor’s Safety Plan shall outline the procedures used by the Contractor to ensure 
the safety of his employees and minimize lost-time accidents. 
 

The Safety Plan shall identify by name and title the Contractor’s Safety Officer who is 
responsible for enforcing the Contractor’s safety rules and the Contractor’s designated “Competent 
Person” (29 CFR 1915.7) who is responsible for testing the atmosphere in confined and enclosed 
spaces.  In the event that the Contractor has no designated “competent person,” a statement that a 
Marine Chemist will perform the tests and inspections that require a “competent person” shall be 
included with the Safety Plan, and the name of the Marine Chemist shall appear on the 
Subcontracting Plan (Clause H09). 
 

H08 PROCUREMENT PLAN 
 

After Notice To Proceed with Line Item 0001AA, PLANNING, the Contractor shall submit a 
Procurement Plan for the vessels. 
 

The Procurement Plan shall identify the major or schedule controlling components and 
equipment in the contract, estimated delivery time for each, the selected vendor and planned date of 
ordering. 
 

The Procurement Plan shall be in “spread sheet” format and will later be developed into the 
Material and Equipment Schedule of clause H10. 
 

Upon written approval of the Procurement Plan by the COR, the Contractor may commence 
procurement of any or all of those items on the plan. 
 

Costs for long lead items and materials which are in the accepted procurement plan must be 
included on the bid schedule under line item 0001AC, CONSTRUCT, TEST, AND DELIVER. 
Progress payments will be made in accordance with Clause H20, Progress Payment Based On A 
Percentage Or Stage Of Completion. 
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H09 SUBCONTRACTING PLAN 
 
 After Notice To Proceed with Line Item 0001AA, PLANNING, the Contractor shall submit a 
Subcontracting Plan for the contract.  This should not be confused with the SUBCONTRACTING 
PLAN required of Large Business as a part of their affirmative action responsibilities. 
 
 The Subcontracting Plan shall identify the areas or features of the contract or vessel which 
will be performed, all or in part by Subcontractors.  The plan shall identify the scope of work, 
Subcontractor firm’s name, and reference the Subcontractor’s proposal or letter of intent. 
 
 The Contractor shall provide copies of all pre and post contract correspondence between 
themselves and their representatives and all potential Subcontractors when requested by the 
Contracting Officer’s Representative. 
 
 The Subcontracting Plan shall specifically address the Contractor’s plan for design and 
engineering. 
 
 If any part of the Contractor’s engineering is to be subcontracted, the Contractor shall also 
submit the Subcontractor’s qualifications, the scope of work and the contract, purchase order, or 
letter of intent. 
 
 If the engineering is to be performed by the Contractor’s hired labor, the plan shall make that 
specifically clear.  The Contractor shall provide a statement of qualifications for any “in house” 
engineering personnel. 
 
 All persons employed as naval architects or marine engineers, either by the Contractor or by 
any Subcontractor, shall be professionally competent by virtue of education, training, experience or 
licensing. 
 
 The Subcontracting Plan shall be in “spread sheet” format and will be incorporated into the 
Material & Equipment Schedule of Clause H10. 
 
 Upon written approval of the Subcontracting Plan by the Contracting Officer’s 
Representative, the Contractor is authorized to proceed to place the subcontracts listed on the plan. 

 
Document No. 633-C050-01 H-13 April 2004 



CEMDC Project No. 2515     Solicitation No. W912BU-04-B-0013 
 
 

H10 MATERIALS & EQUIPMENT SCHEDULE 
 

After Notice To Proceed with Line Item 0001AB, ENGINEERING & SCHEDULING, the 
Contractor shall develop a schedule of all items, including major stock materials (excluding nuts, 
bolts, gaskets, consumables, etc.), to be used in the construction of the vessel. The schedule shall be 
prepared in “spread sheet” format and contain the following information for the vessels: 
 

• Component/equipment 
• Quantity 
• Vendor name and address 
• Make, model, and options 
• Drawing references (if appropriate) 
• Purchase Order or Contract Number 
• Scheduled order date 
• Actual order date 
• Scheduled (promised) receipt at shipyard 
• Actual receipt at shipyard 

 
After submittal, review, revision and approval by the COR, the schedule shall be updated and 

submitted to the Government monthly.  Final submission to MDC shall include priced copies of all 
purchase orders, purchase specifications and receipts. 
 

Upon written approval of the schedule by the Contracting Officer’s Representative, the 
Contractor is authorized to proceed with procurement of all items and materials in the schedule. 
 

At any time during the contract, the COR may request and the Contractor shall furnish, 
correspondence, telephone conversation records, priced copies of purchase orders, purchase 
specifications and material receipts or other records between the Contractor and the various 
subcontractors. 
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H11 SUBMITTAL SCHEDULE 
 

After receipt of Notice To Proceed with Line Item 0001AA, PLANNING, the Contractor 
shall develop a submittal schedule for all Contractor submittals required by the contract (Refer to 
Clause H02). 
 

The schedule shall be in “spread sheet” format and contain the following minimum 
information for the vessel: 
 

• Drawing number (if any) 
• Name or title of submittal 
• Scheduled submittal date(s) 
• Actual submittal date(s) 
• Submittal letter number 
• Reply letter number 
• Reply letter date 

 
For drawings or items with repetitive submittals (monthly, etc.) the schedule must allow for 

drawing review iterations or repetitive submissions. 
 

After review, subsequent revision and approval by the COR, the schedule will be updated 
and submitted with the monthly Progress Payment Request for the life of the contract. 
 
 

H12 DRAWING INDEX 
 

After Notice To Proceed with Line Item 0001AA, PLANNING, the Contractor shall prepare 
an index of all drawings to be prepared by the Contractor as part of this contract. The list will be 
subdivided into two parts. 
 

The first part shall list all the drawings the Contractor intends or expects to prepare during 
the “ENGINEERING & SCHEDULING” phase of the contract.  See Clause H13. 
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 The second part shall list all As-Built drawings.  The As-Built drawings shall consist of 
updated and corrected originals of all the drawings prepared by the Contractor (listed in the first part 
of this index) plus any standard drawings or details created by the Contractor during construction. 
 

Both parts of this index shall be complete with drawing title, the Contractor’s drawing 
number (if any) and scheduled submittal date. 
 

After review, revision, and approval by the COR the index will be updated and submitted 
monthly to the Contracting Officer’s Representative. 
 
 

H13 ENGINEERING & DRAWINGS 
 
 A. ENGINEERING 
 
 The Contractor will perform engineering (prepare calculations, drawings, etc.) in order 
to: 
 

• Develop the Final Design 
• Obtain regulatory body approval 
• Develop shop drawings 
• Develop construction details 
• Prepare complete bills of materials 
• Obtain COR approval for NTP with Construction 
• Complete As-Built drawings 

 
 All drawings and documents prepared by the Contractor or substantively modified by the 
Contractor shall be forwarded to the Marine Design Center for review, comment, and 
acceptance. 
 
 It is the responsibility of the Contractor to schedule submission of the listed 
drawings/documents to allow for review by MDC, without adversely affecting the construction 
schedule or submittals to regulatory bodies (refer to Clause H02). 
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 B. DRAWINGS 
 
 All drawings shall be prepared in CADD form, and shall conform to the American 
National Standards Institute (ANSI) Standard Y14.  Drawings shall be flat, folded to 81/2” x 11” 
size and trimmed to within 1/2” of the outer border.  Drawing size shall be format A (horizontal 
or vertical) or D as defined by ANSI Y14.1.  In no case will drawings of any other size or format 
be accepted.  Title blocks shall conform to ANSI dimensions and shall be submitted to MDC for 
approval before use.  Drawings of two or more sheets shall have follow-on sheets titled 
according to ANSI Y14.1 for continuation sheets and shall not be separately titled. 
 
 Three copies of each drawing, calculation, report, or document shall be submitted to 
MDC for review.  Only if appropriate numbers of copies are submitted will one copy be returned 
to the Contractor showing the Government review action. 
 
 One copy of each drawing or document reviewed and stamped by ABS, along with its 
associated ABS comment letter shall be provided to the COR. 
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C. DESIGN OUTLINE 
 
 The “ENGINEERING & SCHEDULING” phase design effort to complete the Final 
Design shall include the preparation of drawings, calculations, and reports that address the topics 
listed on the following index.  Refer to Clause H03 for basic level of detail guidance for all 
vessel systems and refer to the specific clauses of Section C for any detailed requirements.  It is 
acceptable to combine details and features on drawings. 
 
DRAWING OR 
DOCUMENT         FORMAT OF 
NUMBER  TITLE       DELIVERABLE 
 
#633-C000-01  TITLE SHEET     DRAWING 
#633-C000-02  DRAWING INDEX     DRAWING 
 
#633-C105-01  LINES PLAN      DRAWING 
#633-C115-02 LIGHTSHIP SURVEY REPORT 
#633-C125-01  HYDROSTATICS     CALCULATIONS 
 
#633-C205-01  OUTBOARD PROFILE    DRAWING 
#633-C215-01  GENERAL ARRANGEMENT   DRAWING 
#633-C305-01  DECK SCANTLINGS    DRAWING 
#633-C305-02  BOTTOM SCANTLINGS    DRAWING 
#633-C307-01  SIDE SHELL SCANTLINGS    DRAWING 
#633-C309-01  TRANSVERSE FRAMES & TRANSVERSE 

& LONGITUDINAL BULKHEADS   DRAWING 
#633-C311-01  RAKE STRUCTURE DETAILS   DRAWING 
#633-C399-01  STRUCTURAL CALCULATIONS   CALCULATIONS 
 
#633-C406-01  PAINT SCHEDULE     DRAWING 
#633-C410-01  HULL OUTFIT     DRAWING 
#633-C415-01  HATCHES & MANHOLES    DRAWING 
#633-C420-01  DECK FITTINGS & MISCELLANEOUS 

DETAILS      DRAWING 
#633-C427-01  VERTICAL & INCLINED LADDERS  DRAWING 
#633-C460-01  HULL MARKINGS     DRAWING 
 
#633-C590-01  PIPELINE SUPPORT CASTING   DRAWING 
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H14 “AS-BUILT” DRAWINGS 
 
 In order to provide a record of the “As-Built” vessel, the Contractor shall update the Final 
Design drawings, calculations, reports, and documents to clearly show the construction, details 
and systems of the vessel at the time of its delivery. 
 
 All of the drawings, reports and documents shown on the Submittal Schedule required by 
Clause H11 and the Drawing Index required by Clause H12 will be updated and corrected to 
form an “As-Built” record of the vessel. 
 

The “As-Built” materials for each vessel shall be delivered as follows: 
 

1. Prior to Final Inspection, the Contractor shall submit one set of prints of the “As-Built” 
drawings for review and approval. 

 
2. Prior to PROVISIONAL ACCEPTANCE, the Contractor shall provide the following: 

 
a. Two sets of black or blue line prints of all “As-Built” drawings. 
 
b. One set of high quality (original) Mylar reproducibles of all “As-Built” drawings. 
 
c. Two sets of electronic “As-Built” drawings.  The files shall be provided on 4 ¾” 650 

MB 74 min digital compact disk (CD).  All files shall be provided in Raster Image.  
Each drawing sheet shall be a separate electronic file with a filename, which 
conforms to the file naming convention below, and shall be provided in Tagged 
Image File Format (“*.tif” or “*.tiff” file format).  Compression utilities such as 
PKZIP may not be used. 

 
d. Two sets of electronic files of all calculations and reports.  The files shall be 

provided on 4 ¾” 650 MB 74 min digital compact disk (CD).  All files shall be 
provided in Adobe Acrobat “*.pdf” file format.  Each set of calculations or complete 
report shall be a separate electronic file with a filename, which conforms to the file 
naming convention below.  Compression utilities such as PKZIP may not be used. 

 
e. Two sets of electronic files of all CADD prepared drawings.  The files shall be 

provided on 4 ¾” 650 MB 74 min digital compact disk (CD).  All files shall be 
provided in AutoCAD 2000 “*.dwg” file format, or higher.  Each drawing sheet shall 
be a separate electronic file with a filename, which conforms to the file naming 
convention below.  Compression utilities such as PKZIP may not be used. 
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3. Files furnished on CD shall be encased in standard plastic jewel boxes.  Slim line jewel 
cases are not acceptable.  Each box shall be labeled on the cover and an index, in 
numerical order by filename, shall be furnished inside the protective cover. 

 
4. Each CD shall be labeled with the contract title, contract number, and general content of 

the disk. 
 
FILE NAMING CONVENTION: 
 
 Files, drawings, calculations and reports shall be named based on the hull number, design 
phase (A=Concept, B=Preliminary, C=Detailed, D=As-Built, E through Z=Post delivery engineering 
efforts), WBS number, task number (a discrete system or component within a single WBS), sheet 
number, revision, and file extension for electronic files (“.tif” “.tiff” “.pdf” “.dwg”), as applicable.  
The following example will illustrate the naming convention: 

 
For the third sheet and third revision of a multi-sheet electrical one-line diagram (for 
the purposes of this example this is for the DC system and is identified as the 2nd task 
of the electrical system one-line diagrams) concept drawing for hull number 557, the 
document name would be: 

 
Hull Number  671 
Design Phase  A 
WBS Number  720 
Task Number  02  
Sheet Number  03 
Revision  C 
File extension .dwg 
 
Drawing Number:  671-A720-02-sheet 3 Revision C 
AutoCAD Filename:  671-A720-02-03C.dwg 
Raster Image Filename: 671-A720-02-03C.tif 

 
 The Government shall have unlimited use of the drawings listed on the drawing index. 
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H15 SUBSTITUTIONS 
 

“Substitution” as used in this clause, is an administrative action, not resulting in a contract 
change of cost or time. 
 

Prior to issuance of a NTP with “Construct, Test and Deliver,” the Contractor shall prepare 
and submit a comprehensive list and analysis of any Contractor proposed substitutions of the 
equipment and materials required in the contract. 
 

The Substitution List shall be limited to equipment and materials specifically required by the 
contract. Equipment and Materials where the Contractor has selection responsibility (i.e. “similar 
to”) are not to be included in the list. 
 

Each proposed substitution shall be accompanied with a detailed analysis and comparison of 
the equipment or materials specified and the equipment or materials proposed, including features, 
dimensions, performance characteristics, benefit to the Government, and the compelling reason why 
the substitution should be made. In the absence of compelling reasons for making the substitution, 
the contractor’s proposal may be denied. 
 

Should the substitution be accepted, the Contractor shall be responsible for integrating the 
substitution into the design at no increase in contract cost or no extension of contract completion.  
Such modifications to the design must be completed, submitted for approval, revised as necessary 
and accepted by the COR prior to issuing a NTP with Construct, Test and Deliver. 
 

The Contractor bears ultimate responsibility for satisfactory performance of all systems 
impacted or affected by an accepted substitution as well as the operation of the completed vessel, as 
affected by the substitution. 
 

Once a NTP with Construct, Test and Deliver has been issued, substitutions will not be 
considered. 
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H16 MANUFACTURER OR SUBCONTRACTOR DRAWINGS & 
MANUALS 

 
For the vessels, the Contractor shall provide four complete sets of drawings and manuals for 

each piece of machinery and equipment provided by the Contractor; that clearly describe the 
operation, construction, maintenance, repair, adjustment, lubrication, parts lists and “trouble 
shooting” of every item of machinery and piece of equipment. This shall include Detailed 
Fabrication Drawings where they exist. 
 

Manuals shall be in the English language with all dimensions in the foot-pound-second 
systems of units. Manuals shall be bound in hard covers of durable materials. 
 

Manufacturer’s or Subcontractor’s drawings may be included in the manual but must be 
folded to page size. 
 

Drawings not suitable for inclusion in the manuals must be considered as engineering and 
design drawings and shall be prepared and submitted in accordance with the requirements of Clause 
H13, Engineering & Drawings. 
 

At least 30 days prior to Final Inspection of the vessels, one set of the manuals shall be 
submitted to the Contracting Officer’s Representative for review, comment and/or approval. This set 
of manuals will be returned to the Contractor with approval or comments. 
 

Final submittal of the manuals shall consist of three sets of the manuals and must be 
completed prior to Provisional Acceptance of the vessel. 
 

If photocopies (Xerox or similar) of parts lists, text, diagrams, etc., are furnished, one of the 
sets shall be a “Master” and must be made up of all “original” sheets and be clearly identified as the 
“Master” copy. Photocopies will be clear with high black/white contrast, sharp lines, full sheet 
reproduction, and no background shadow or clutter. 
 
 Where catalog “cut-sheets” are provided, all information not pertinent to the equipment or 
machinery provided shall be obliterated. 
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H17 NOT USED 
 
 

H18 RECORD PHOTOGRAPHS 
 

A. CONSTRUCTION PROGRESS PHOTOGRAPHS 
 
 The Contractor shall provide monthly photographs deliverable in digital format.   
The photographs shall document the construction progress, the launching, and tests and trials of the 
vessel. 
 

The photographs shall be provided via e-mail. Photographs shall be JPG file format of at 
least SVGA Resolution, 24-bit color depth, and at a compression ratio no greater than 25% (75% 
Quality). 
 

For the vessels, approximately 15 or 20 photographs shall be provided monthly.  The 
quantity of photographs shall be commensurate with the level of production. 

 
B. FINAL PHOTOGRAPHS 

 
Furnish five different large format digital photographs of one completed pontoon. 

 

H19 GOVERNMENT PROPERTY 
 

All Government-Furnished equipment and equipment for which the Government has made 
payment or partial payment shall be considered Government Property. 
 

The Contractor shall accept all risk for Government property in his possession. 
 

The Contractor shall maintain an inventory of all Government Property, update and submit 
the inventory monthly. 
 

All Government Property shall be stored in enclosed, weather tight secure, warehouse 
buildings.  Security shall consist of restricted access, locked and fenced storage.  Warehouse 
buildings shall be heated above freezing and ventilated to prevent condensation or sweating. 
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H20 PROGRESS PAYMENT BASED ON PERCENTAGE OR STAGE OF 
COMPLETION 

 
The Government shall pay the Contractor the contract price as provided in this contract. 

 
The Government shall make progress payments monthly as the work proceeds, or at more 

frequent intervals as determined by the Contracting Officer, on estimates of work accomplished 
which meets standards of quality established under the contract, as accepted by the Contracting 
Officer.  If requested by the Contracting Officer, the Contractor shall furnish a breakdown of the 
total contract price showing the amount included therein for each principal category of work, in such 
detail as requested, to provide a basis for determining progress payments.  In the preparation of 
estimates, the Contracting Officer may authorize payment for material delivered to the site and at 
locations other than the site may also be taken into consideration if--- 
 

• Consideration is specifically authorized by this contract; and 
 

• The Contractor furnishes satisfactory evidence that it has acquired title to such material 
and that the material will be used to perform this contract. 

 
If the Contracting Officer finds that satisfactory progress was achieved during any period for 

which progress payment is to be made, the Contracting Officer shall authorize payment to be made 
in full.  However, if satisfactory progress has not been made, the Contracting Officer may retain a 
maximum of fifteen percent (15%) of the amount of the payment until satisfactory progress is 
achieved.  When the work is substantially complete, the Contracting Officer may retain from 
previously withheld funds and future progress payments that amount the Contracting Officer 
considers adequate for protection of the Government and shall release to the Contractor all 
remaining withheld funds. 

 
All material and work covered by progress payments made shall, at the time of payment, 

become the sole property of the Government, but this shall not be considered as--- 
 

• Relieving the Contractor from the sole responsibility for all material and work upon 
which payments have been made or the restoration of any damaged work; or 

 
• Waiving the right of the Government to require the fulfillment of all of the terms of the 

contract. 
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In making these progress payments, the Government shall, upon request, reimburse the 
Contractor for the amount of premiums paid for performance and payment bonds (including co-
insurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence 
of full payment to the surety.  The retainage provision preceding shall not apply to that portion of 
progress payments attributed to bond premiums. 
 

The Government shall pay the amount due the Contractor under this contract after--- 
 
• Completion and acceptance of all work; and 
 
• Presentation of a properly executed voucher. 

 
Notwithstanding any other provision of this contract, progress payments shall not exceed 

eighty percent (80%) on work accomplished on undefinitized contract actions.  A “contract action” 
is any action resulting in a contract as defined in FAR Subpart 2.1, including contract modifications 
for additional supplies or services, but not including contract modifications that are within the scope 
and under the terms of the contract, such as contract modifications issued pursuant to the Changes 
Clause, or funding and other administrative changes. 
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Section I - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  DEC 2001    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-6  Restrictions On Subcontractor Sales To The 

Government  
JUL 1995    

52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds 

for Illegal or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper 
Activity  

JAN 1997    

52.203-12  Limitation On Payments To Influence Certain 
Federal Transactions  

JUN 2003    

52.204-4  Printed or Copied Double-Sided on Recycled Paper AUG 2000    
52.209-6  Protecting the Government's Interest When 

Subcontracting With Contractors Debarred, 
Suspended, or Proposed for Debarment  

JUL 1995    

52.214-26  Audit and Records--Sealed Bidding  OCT 1997    
52.214-27  Price Reduction for Defective Cost or Pricing Data 

- Modifications - Sealed Bidding  
OCT 1997    

52.214-28  Subcontracting Cost Or Pricing Data--
Modifications--Sealed Bidding  

OCT 1997    

52.214-29  Order Of Precedence--Sealed Bidding  JAN 1986    
52.219-8  Utilization of Small Business Concerns  OCT 2000    
52.219-9 Alt I  Small Business Subcontracting Plan (Jan 2002) 

Alternate I  
OCT 2001    

52.219-14  Limitations On Subcontracting  DEC 1996    
52.219-16   Liquidated Damages-Subcontracting Plan  JAN 1999    
52.222-3  Convict Labor  JUN 2003    
52.222-4  Contract Work Hours and Safety Standards Act - 

Overtime Compensation  
SEP 2000    

52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  APR 2002    
52.222-35  Equal Opportunity For Special Disabled Veterans, 

Veterans of the Vietnam Era, and Other Eligible 
Veterans  

DEC 2001    

52.222-36  Affirmative Action For Workers With Disabilities JUN 1998    
52.222-37  Employment Reports On Special Disabled 

Veterans, Veterans Of The Vietnam Era, and Other 
Eligible Veterans  

DEC 2001    

52.222-41  Service Contract Act Of 1965, As Amended  MAY 1989    
52.223-14  Toxic Chemical Release Reporting  AUG 2003    
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52.226-1  Utilization Of Indian Organizations And Indian-
Owned Economic Enterprises  

JUN 2000    

52.227-1  Authorization and Consent  JUL 1995    
52.227-2  Notice And Assistance Regarding Patent And 

Copyright Infringement  
AUG 1996    

52.229-3  Federal, State And Local Taxes  APR 2003    
52.232-1  Payments  APR 1984    
52.232-8  Discounts For Prompt Payment  FEB 2002    
52.232-9  Limitation On Withholding Of Payments  APR 1984    
52.232-11  Extras  APR 1984    
52.232-23 Alt I  Assignment of Claims (Jan 1986) -  Alternate I  APR 1984    
52.232-25  Prompt Payment  OCT 2003    
52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.237-3  Continuity Of Services  JAN 1991    
52.242-13  Bankruptcy  JUL 1995    
52.243-1 Alt I  Changes--Fixed Price (Aug 1987) -  Alternate I  APR 1984    
52.244-6  Subcontracts for Commercial Items  APR 2003    
52.246-1  Contractor Inspection Requirements  APR 1984    
52.249-2  Termination For Convenience Of The Government 

(Fixed-Price)  
SEP 1996    

52.253-1  Computer Generated Forms  JAN 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or 

Other Defense-Contract-Related Felonies  
MAR 1999    

252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 
Alt A  

Required Central Contractor Registration Alternate 
A  

NOV 2003    

252.205-7000  Provision Of Information To Cooperative 
Agreement Holders  

DEC 1991    

252.209-7004  Subcontracting With Firms That Are Owned or 
Controlled By The Government of a Terrorist 
Country  

MAR 1998    

252.219-7003  Small, Small Disadvantaged and Women-Owned 
Small Business Subcontracting Plan (DOD 
Contracts)  

APR 1996    

252.225-7001  Buy American Act And Balance Of Payments 
Program  

APR 2003    

252.225-7002  Qualifying Country Sources As Subcontractors  APR 2003    
252.225-7012  Preference For Certain Domestic Commodities  FEB 2003    
252.232-7003  Electronic Submission of Payment Requests  JAN 2004    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.244-7000  Subcontracts for Commercial Items and 

Commercial Components (DoD Contracts)  
MAR 2000    

252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea MAR 2000    
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.228-16     PERFORMANCE AND PAYMENT BONDS--OTHER THAN CONSTRUCTION 
(JUL 2000) 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract or, for requirements contracts, the 
price payable for the estimated quantity; or, for indefinite-quantity contracts, the price payable 
for the specified minimum quantity. Original contract price does not include the price of any 
options, except those options exercised at the time of contract award. 
 
(b) The Contractor shall furnish a performance bond (Standard Form 1418) for the protection of 
the Government in an amount equal to 100% percent of the original contract price and a 
payment bond (Standard Form 1416) in an amount equal to 100% percent of the original 
contract price. 
 
(c) The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within 10 days, but in any event, before starting work. 
 
(d) The Government may require additional performance and payment bond protection if the 
contract price is increased. The Government may secure the additional protection by directing 
the Contractor to increase the penal amount of the existing bonds or to obtain additional bonds. 
 
(e) The bonds shall be in the form of firm commitment, supported by corporate sureties whose 
names appear on the list contained in Treasury Department Circular 570, individual sureties, or 
by other acceptable security such as postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain 
bonds or notes of the United States. Treasury Circular 570 is published in the Federal Register, 
or may be obtained from the U.S. Department of Treasury, Financial Management Service, 
Surety Bond Branch, 401 14th Street, NW., 2nd Floor, West Wing, Washington, DC 20227. 
 
(End of clause) 
 
 
 
52.246-18     WARRANTY OF SUPPLIES OF A COMPLEX NATURE (MAY 2001) 
 
(a)  Definitions.  
 
"Acceptance," as used in this clause, means the act of an authorized representative of the 
Government by which the Government assumes for itself, or as an agent of another, ownership 
of existing and identified supplies, or approves specific services rendered, as partial or complete 
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performance of the contract. 
 
"Correction," as used in this clause, means the elimination of a defect. 
 
"Supplies," as used in this clause, means the end items furnished by the Contractor and related 
services required under this contract. The word does not include "data." 
 
(b) Contractor's obligations. (1) The Contractor warrants that for 365 days all supplies furnished 
under this contract will be free from defects in material and workmanship and will conform with 
all requirements of this contract; provided, however, that with respect to Government-furnished 
property, the Contractor's warranty shall extend only to its proper installation, unless the 
Contractor performs some modification or other work on the property, in which case the 
Contractor's warranty shall extend to the modification or other work. 
 
(2) Any supplies or parts thereof corrected or furnished in replacement shall be subject to the 
conditions of this clause to the same extent as supplies initially delivered. This warranty shall be 
equal in duration to that set forth in paragraph (b)(1) of this clause and shall run from the date of 
delivery of the corrected or replaced supplies. 
 
(3) The Contractor shall not be obligated to correct or replace supplies if the facilities, tooling, 
drawings, or other equipment or supplies necessary to accomplish the correction or replacement 
have been made unavailable to the Contractor by action of the Government. In the event that 
correction or replacement has been directed, the Contractor shall promptly notify the Contracting 
Officer, in writing, of the nonavailability. 
 
(4) The Contractor shall also prepare and furnish to the Government data and reports applicable 
to any correction required (including revision and updating of all affected data called for under 
this contract) at no increase in the contract price. 
 
(5) When supplies are returned to the Contractor, the Contractor shall bear the transportation 
costs from the place of delivery specified in the contract (irrespective of the f.o.b. point or the 
point of acceptance) to the Contractor's plant and return. 
 
(6) All implied warranties of merchantability and "fitness for a particular purpose" are excluded 
from any obligation contained in this contract. 
 
(c) Remedies available to the Government. (1) In the event of a breach of the Contractor's 
warranty in paragraph (b)(1) of this clause, the Government may, at no increase in contract price-
- 
 
(i) Require the Contractor, at the place of delivery specified in the contract (irrespective of the 
f.o.b. point or the point of acceptance) or at the Contractor's plant, to repair or replace, at the 
Contractor's election, defective or nonconforming supplies; or 
 
(ii) Require the Contractor to furnish at the Contractor's plant the materials or parts and 
installation instructions required to successfully accomplish the correction. 
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(2) If the Contracting Officer does not require correction or replacement of defective or 
nonconforming supplies or the Contractor is not obligated to correct or replace under paragraph 
(b)(3) of this clause, the Government shall be entitled to an equitable reduction in the contract 
price. 
 
(3) The Contracting Officer shall notify the Contractor in writing of any breach of the warranty 
in paragraph (b) of this clause within 45 days.  The Contractor shall submit to the Contracting 
Officer a written recommendation within 45 days as to the corrective action required to remedy 
the breach. After the notice of breach, but not later than 45 days after receipt of the Contractor's 
recommendation for corrective action, the Contracting Officer may, in writing, direct correction 
or replacement as in paragraph (c)(1) of this clause, and the Contractor shall, notwithstanding 
any disagreement regarding the existence of a breach of warranty, comply with this direction. If 
it is later determined that the Contractor did not breach the warranty in paragraph (b)(1) of this 
clause, the contract price will be equitably adjusted. 
 
(4) If supplies are corrected or replaced, the period for notification of a breach of the Contractor's 
warranty in paragraph (c)(3) of this clause shall be 45 days from the furnishing or return by the 
Contractor to the Government of the corrected or replaced supplies or parts thereof, or, if 
correction or replacement is effected by the Contractor at a Government or other activity, for 45 
days thereafter. 
 
(5) The rights and remedies of the Government provided in this clause are in addition to and do 
not limit any rights afforded to the Government by any other clause of the contract. 
 
(End of clause) 
 
 
 
252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) ALTERNATE III 
(MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products 
at any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and 
defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry 
through international waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the 
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prime contractor whose contractual obligation to perform results from, or is conditioned upon, 
award of the prime contract and who is performing any part of the work or other requirement of 
the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for 
eventual use by or owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract 
documentation contains a reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; 
floating equipment and vessels of every character, type, and description, with parts, 
subassemblies, accessories, and equipment; machine tools; material; equipment; stores of all 
kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, 
including any vessel registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under 
this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-
- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value 
(generally, the Contractor does not add value to items that it contracts for f.o.b. destination 
shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces 
deployed in humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation 
System in accordance with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize 
shipment in foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a 
subcontractor believes that -- 
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(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to 
the Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery 
schedules.  The Contracting Officer will process requests submitted after such date(s) as 
expeditiously as possible, but the Contracting Officer's failure to grant approvals to meet the 
shipper's sailing date will not of itself constitute a compensable delay under this or any other 
clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of 
contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.  
Copies of telephone notes, telegraphic and facsimile message or letters will be sufficient for this 
purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the 
Contracting Officer and the Maritime Administration, Office of Cargo Preference, U.S. 
Department of Transportation, 400 Seventh Street SW., Washington, DC 20590, one copy of the 
rated on board vessel operating carrier's ocean bill of lading, which shall contain the following 
information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 



W912BU-04-B-0013 
 

Page 8 of 8
 

(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in 
subcontracts that are for a type of supplies described in paragraph (b)(2) of this clause. 
 
(End of clause) 
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 PART III – SECTION J 

LIST OF DOCS, EXHIBITS AND ATTACHMENTS 
 

 

J01 CONTRACT & REFERENCE DRAWINGS 
 

The following drawings shall form a part of this solicitation.  All drawings will be 
provided to the successful bidder in electronic file form. 
 
 A. CONTRACT DRAWINGS 
 

Drawing Number Title               Revision 
 

633-A215-01 GENERAL ARRANGEMENT - 
633-A425-01 PIPELINE FLANGE ACCESS RAMP -  
633-A590-01 PIPELINE SUPPORT CASTINGS - 

 

J02 PLATE FAIRNESS SKETCHES 
 
 The maximum allowable steel plating distortion is presented in the sketches on the 
following pages and are listed as follows: 
 
 
Figure Number Revision Title 
 
 1        0  Plate Fairness 
 2        0  Plate Fairness 
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FIGURE 1
Permissible Unfairness in Steel Welded Structure

FIGURE 1
Permissible Unfairness in Steel Welded Structure

 
 
 
 
 
NOTE: Numbers in circles represent maximum distortion for steel plate. 
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FIGURE 2
Permissible Unfairness in Steel Welded Structure

FIGURE 2
Permissible Unfairness in Steel Welded Structure

 
 
 
 
NOTE: Numbers in circles represent maximum distortion for steel plate. 
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 NOTES TO FIGURES 1 AND 2 
 
 
1. If aid is necessary in determining the acceptability of the fairness of welded structure, a 
measurement of the unfairness of plating may be made in the area of interest. In such cases, the 
measurement shall be made across the minor dimension of the panel. The tolerances specified 
are plus or minus dimensions from a fair line. 
 
 
2. Applicability of Tolerances 
 
 A. Figure 2 is applicable as follows: 
 

• Entire shell. 
• Uppermost strength deck. 
• Longitudinal strength structure within the midships 3/5 length which includes inner-

bottom tank top and the deck next below the uppermost strength deck if continuous 
above a machinery space. 

• In transversely framed ships, the permissible unfairness for structure noted above is 
reduced by 1/8-inch. 

• Bulwarks and exterior superstructure bulkheads. 
 

B. Figure 1 is applicable in the following areas except 
where Figure 2 governs. 
 
• Structural bulkheads forming a boundary of a living space (stateroom, office, 

berthing, messing, or lounge areas) and passageways contiguous to such spaces. 
• Decks within the hull and superstructure in way of the above living spaces. 
• Decks exposed to weather. 
• Tank and main transverse bulkheads. 
• Inner-bottom plate longitudinals. 

 
C. For other structural bulkheads and decks, the unfairness as permitted by Figure 1 

may be increased by 1/8 inch. 
 

D. For stiffeners spaced greater than those provided in Figures 1 and 2, the curves 
shall be extrapolated proportionately.  For material thickness greater than 1 inch, the tolerances 
for 1 inch material in Figures 1 and 2 are applicable. 
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J03 ENG FORM 2454 
 
 The Contractor shall utilize the ENG Form 2454 for the Construction Plan required by 
Clause H06. 
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J04 NOT USED 
 

J05 PERFORMANCE EVALUATION FOR SERVICE & SUPPLY 
CONTRACTS 

 
 In accordance with Federal Acquisition Regulations 42.15 and Engineer Regulation 7151-1 
dated July 5, 1996, this contract action is subject to the requirement for contractor performance 
evaluation in the elements listed in the form enclosed at the end of this Section. 
 
 At a minimum, the performance evaluation shall be completed within 45 days of completion 
of each year’s performance.  Additional (Interim) evaluations may be prepared if any element listed 
is being performed unsatisfactorily. 
 

The period of evaluation will begin on the date of acknowledgment of receipt of the Notice 
to Proceed and will run concurrent with the performance period of the contract. 
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Section K - Representations, Certifications and Other Statements of Offerors  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-2  Certificate Of Independent Price Determination  APR 1985    
52.203-11  Certification And Disclosure Regarding Payments 

To Influence Certain Federal Transactions  
APR 1991    

52.204-5  Women-Owned Business (Other Than Small 
Business)  

MAY 1999    

52.209-5  Certification Regarding Debarment, Suspension, 
Proposed Debarment, And Other Responsibility 
Matters  

DEC 2001    

52.214-14  Place Of Performance--Sealed Bidding  APR 1985    
52.222-38  Compliance With Veterans' Employment Reporting

Requirements  
 DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the 
Government of a Terrorist Country  

MAR 1998    

252.225-7031  Secondary Arab Boycott Of Israel  APR 2003    
252.247-7022  Representation Of Extent Of Transportation Of 

Supplies By Sea  
AUG 1992    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.204-3      TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
“Common parent,” as used in this provision, means that corporate entity that owns or controls an 
affiliated group of corporations that files its Federal income tax returns on a consolidated basis, 
and of which the offeror is a member. 
 
“Taxpayer Identification Number (TIN),” as used in this provision, means the number required 
by the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other 
returns. The TIN may be either a Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this 
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), 
reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations 
issued by the IRS. If the resulting contract is subject to the payment reporting requirements 
described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to 
furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
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(c) The TIN may be used by the Government to collect and report on any delinquent amounts 
arising out of the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the 
resulting contract is subject to the payment reporting requirements described in FAR 4.904, the 
TIN provided hereunder may be matched with IRS records to verify the accuracy of the offeror's 
TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:._____________________________ 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have 
income effectively connected with the conduct of a trade or business in the United States and 
does not have an office or place of business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other ________________________________
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this 
provision. 
 
___  Name and TIN of common parent: 
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Name __________________________________________ 
 
TIN ____________________________________________ 
 
(End of provision) 
 
 
52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - 
ALTERNATE I (APR 2002) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 
(332312). 
   
 
(2) The small business size standard is (500 employees).  
 
(3) The small business size standard for a concern which submits an offer in its own name, other 
than on a construction or service contract, but which proposes to furnish a product which it did 
not itself manufacture, is 500 employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small 
business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph 
(b)(1) of this provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) 
is not a small disadvantaged business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph 
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a 
women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph 
(b)(1) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a 
veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in 
paragraph (b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is 
not a service-disabled veteran-owned small business concern. 
 
(6) [Complete only if the offeror represented itself as a small business concern in paragraph 
(b)(1) of this provision.] The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this 
representation, on the List of Qualified HUBZone Small Business Concerns maintained by the 
Small Business Administration, and no material change in ownership and control, principal 
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office, or HUBZone employee percentage has occurred since it was certified by the Small 
Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, 
and the representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small 
business concern or concerns that are participating in the joint venture. (The offeror shall enter 
the name or names of the HUBZone small business concern or concerns that are participating in 
the joint venture:____________.) Each HUBZone small business concern participating in the 
joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) 
The offeror shall check the category in which its ownership falls:   
 
____ Black American. 
 
____ Hispanic American. 
 
____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, 
Singapore, Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The 
Philippines, U.S. Trust Territory of the Pacific Islands (Republic of Palau), Republic of the 
Marshall Islands, Federated States of Micronesia, the Commonwealth of the Northern Mariana 
Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru). 
 
____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, 
Bangladesh, Sri Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
____ Individual/concern, other than one of the preceding. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more 
service-disabled veterans or, in the case of a veteran with permanent and severe disability, the 
spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability 
that is service-connected, as defined in 38 U.S.C. 101(16). 
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"Small business concern," means a concern, including its affiliates, that is independently owned 
and operated, not dominant in the field of operation in which it is bidding on Government 
contracts, and qualified as a small business under the criteria in 13 CFR Part 121 and the size 
standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 
101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of 
which is owned by one or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more 
veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women or, in the case of any publicly 
owned business, at least 51 percent of the stock of which is owned by one or more women; or 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small 
business concerns, then the clause in this solicitation providing notice of the set-aside contains 
restrictions on the source of the end items to be furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone 
small,  small disadvantaged, or women-owned small business concern in order to obtain a 
contract to be awarded under the preference programs established pursuant to section 8(a), 8(d), 
9, or 15 of the Small Business Act or any other provision of Federal law that specifically 
references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
 
 
52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
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(a) This provision applies to small business concerns only. 
 
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in 
case of tie bids.  If the bidder wishes to be considered for this priority, the bidder must identify, 
in the following space, the LSA in which the costs to be incurred on account of manufacturing or 
production (by the bidder or the first-tier subcontractors) amount to more than 50 percent of the 
contract price. 
 
______________________________________________________________________________
_________ 
______________________________________________________________________________
_________ 
 
(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will 
preclude the bidder from receiving priority consideration.  If the bidder is awarded a contract as a 
result of receiving priority consideration under this provision and would not have otherwise 
received award, the bidder shall perform the contract or cause the contract to be performed in 
accordance with the obligations of an LSA concern. 
 
 
 
 
52.219-22     SMALL DISADVANTAGED BUSINESS STATUS (OCT 1999) 
 
(a) General. This provision is used to assess an offeror's small disadvantaged business status for 
the purpose of obtaining a benefit on this solicitation. Status as a small business and status as a 
small disadvantaged business for general statistical purposes is covered by the provision at FAR 
52.219-1, Small Business Program Representation. 
 
(b) Representations. 
 
(1) General. The offeror represents, as part of its offer, that it is a small business under the size 
standard applicable to this acquisition; and either-- 
 
___ (i) It has received certification by the Small Business Administration as a small 
disadvantaged business concern consistent with 13 CFR 124, Subpart B; and 
 
(A) No material change in disadvantaged ownership and control has occurred since its 
certification; 
 
(B) Where the concern is owned by one or more disadvantaged individuals, the net worth of each 
individual upon whom the certification is based does not exceed $750,000 after taking into 
account the applicable exclusions set forth at 13 CFR 124.104(c)(2); and 
 
(C) It is identified, on the date of this representation, as a certified small disadvantaged business 
concern in the database maintained by the Small Business Administration(PRO0Net); or 
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___ (ii) It has submitted a completed application to the Small Business Administration or a 
Private Certifier to be certified as a small disadvantaged business concern in accordance with 13 
CFR 124, Subpart B, and a decision on that application is pending, and that no material change 
in disadvantaged ownership and control has occurred since its application was submitted. 
 
(2)___ For Joint Ventures. The offeror represents, as part of its offer, that it is a joint venture that 
complies with the requirements at 13 CFR 124.1002(f) and that the representation in paragraph 
(b)(1) of this provision is accurate for the small disadvantaged business concern that is 
participating in the joint venture. [The offeror shall enter the name of the small disadvantaged 
business concern that is participating in the joint venture: ____________.] 
 
(c) Penalties and Remedies. Anyone who misrepresents any aspects of the disadvantaged status 
of a concern for the purposes of securing a contract or subcontract shall: 
 
(1) Be punished by imposition of a fine, imprisonment, or both; 
 
(2) Be subject to administrative remedies, including suspension and debarment; and 
 
(3) Be ineligible for participation in programs conducted under the authority of the Small 
Business Act. 
 
(End of provision) 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal 
Opportunity clause of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed 
subcontractors, will be obtained before subcontract awards. 
 
(End of provision) 
 
 
252.225-7000     BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM 
CERTIFICATE (APR 2003) 
(a) Definitions. Domestic end product, foreign end product, qualifying country, and qualifying 
country end product have the meanings given in the Buy American Act and Balance of Payments 
Program clause of this solicitation. 
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(b) Evaluation. The Government-- 
 
(1) Will evaluate offers in accordance with the policies and procedures of Part 225 of the 
Defense Federal Acquisition Regulation Supplement; and 
 
(2) Will evaluate offers of qualifying country end products without regard to the restrictions of 
the Buy American Act or the Balance of Payments Program. 
 
(c) Certifications and identification of country of origin. 
 
(1) For all line items subject to the Buy American Act and Balance of Payments Program clause 
of this solicitation, the offeror certifies that-- 
 
(i) Each end product, except those listed in paragraph (c)(2) or (3) of this provision, is a domestic 
end product; and 
 
(ii) Components of unknown origin are considered to have been mined, produced, or 
manufactured outside the United States or a qualifying country. 
 
(2) The offeror certifies that the following end products are qualifying country end products: 
 
----------------------------------------------------------------------- 
(Line Item Number Country of Origin) 
 
----------------------------------------------------------------------- 
(Country of Origin) 
 
(3) The following end products are other foreign end products: 
 
----------------------------------------------------------------------- 
(Line Item Number) 
 
----------------------------------------------------------------------- 
(Country of Origin) (If known) 
 
(End of provision) 
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Section L - Instructions, Conditions and Notices to Bidders  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.214-3  Amendments To Invitations For Bids  DEC 1989    
52.214-4  False Statements In Bids  APR 1984    
52.214-5  Submission Of Bids  MAR 1997    
52.214-6  Explanation To Prospective Bidders  APR 1984    
52.214-7  Late Submissions, Modifications, and Withdrawals 

of Bids  
NOV 1999    

52.214-10  Contract Award--Sealed Bidding  JUL 1990    
52.214-12  Preparation Of Bids  APR 1984    
52.214-21  Descriptive Literature  APR 2002    
52.232-38  Submission of Electronic Funds Transfer 

Information with Offer  
MAY 1999    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-15     PERIOD FOR ACCEPTANCE OF BIDS  (APR 1984) 
 
In compliance with the solicitation, the bidder agrees, if this bid is accepted within ___ calendar 
days from the date specified in the solicitation for receipt of bids, to furnish any or all items upon 
which prices are bid at the price set opposite each item, delivered at the designated point(s), 
within the time specified in the Schedule. 
 
(End of clause) 
 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm, fixed price contract resulting from this 
solicitation. 
 
(End of clause) 
 
 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the General Accounting 



W912BU-04-B-0013 
 

Page 2 of 2
 

Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining 
written and dated acknowledgment of receipt from  
 
GAIL THOMSEN, CONTRACTING OFFICER 
USACE, PHILADELPHIA DISTRIC 
WANAMAKER BUILDING 
100 PENN SQUARE EAST 
PHILADELPHIA, PA 19107 
 
(b) The copy of any protest shall be received in the office designated above within one day of 
filing a protest with the GAO.  
 
(End of provision)  
 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same 
force and effect as if they were given in full text. Upon request, the Contracting Officer will 
make their full text available. The offeror is cautioned that the listed provisions may include 
blocks that must be completed by the offeror and submitted with its quotation or offer. In lieu of 
submitting the full text of those provisions, the offeror may identify the provision by paragraph 
identifier and provide the appropriate information with its quotation or offer. Also, the full text 
of a solicitation provision may be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil/
 
(End of provision 
 
 

http://farsite.hill.af.mil/
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M01 52.217-5 EVALUATION OF OPTIONS (JULY 1990) 
 
Except when it is determined in accordance with FAR 17.206(b) not to be in the Government’s best 
interest, the Government will evaluate offers for award purposes by adding the total price for all 
options to the total price for the basic requirement.  Evaluation of options will not obligate the 
Government to exercise the option(s). 
 

(End of Provision) 
 

M02 LOWEST, RESPONSIVE AND RESPONSIBLE BIDDER 
 
Award will be made as a whole to the lowest, responsive and responsible bidder whose total bid 
conforms to the Invitation For Bids. 
 

M03 DELIVERY SCHEDULE 
 
Bids which indicate inability to meet the delivery schedule as set forth in Section F, will be 
rejected as non-responsive. 
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